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SYLLABUS

The Everglades National Park Protection and Expansion Act, December 1989,
authorized the Secretary of the Army to undertake certain actions to improve water
deliveries to the Everglades National Park (ENP) and to take steps to restore natural
hydrologic conditions. The General Design Memorandum (GDM) called for in the Act
was completed In June 1992. Under the provisions of this GDM and Environmental
Impact Statement (EIS) for Modified Water Deliveries (MWD) to the ENP, water would
be transferred from WCA-3B to the L-29 Canal (Tamiami Canal) and through the
existing culvert system south under U.S. Highway 41 (the Tamiami Trail) into Northeast
Shark River Slough. When the GDM was completed in 1992 it was believed that
existing culverts under the roadway would be adequate to convey the flow of water.
Subsequent hydrological analyses, however, revealed that the head height In the L-29
Canal required for the culverts to convey the increased water could adversely affect the
structure of Tamiami Trail and overtop low areas along the highway under certain
conditions. The purpose of this project is to identify a technical solution to provide
modifications to the Tamiami Trail to provide for the unimpeded conveyance of water
from WCA 3B and the L-29 Canal to the Northeast Shark River Slough and the
Everglades National Park south of the Tamiami Trail. The project must provide
compliance with the Reasonable and Prudent Alternatives (RPA) of the February 19,
1999, U.S. Fish and Wildlife Service Final Biological Opinion on the Cape Sable seaside
sparrow. This calls for at least 30% of the regulatory water discharges from WCA 3A to
be re-routed Into Northeast Shark River Slough beginning on March 1, 2000. These
waters would traverse WCA 3B and the Tamiami Trail, and enter the Everglades
National Park instead of being discharged through the S-12 structures. This would rise
to 45% and 60% in March 1, 2001 and March 1, 2002, respectively. it is also required
that the project be compatible with hydrologic restorations provided by the
Comprehensive Everglades Restoration Program.

Under the Modified Waters Program, authorized by the Everglades National Park
Protection and Expansion Act of 1989, water deliveries to the Everglades National Park
(ENP) will be improved as a step to restore natural hydrologic conditions increased
flows to the Everglades National Park. Water from the South Florida Water
Management District Water Control Area (WCA 3B) will enter the L-29 Canal (Tamiami
Canal), pass under U.S. Highway 41 (the Tamiami Trail), and enter the Everglades
National Park. Hydrologic studies, however, have indicated that the resulting water
levels in the L-29 Canal will be sufficiently high to saturate the road base and potentially
damage the structure of the road. Overtopping of the road may occur in low areas.
Information found in this engineering appendix has been used to select the preferred
alternative and evaluate the plans’ ability to provide for unimpeded flow of water from
the L-29 Canal to Everglades National Park.
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TAMIAMI TRAIL
MODIFIED WATER DELIVERIES TO EVERGLADES NATIONAL PARK

PERTINENT DATA
US 41/TAMIAMI TRAIL

West Project Limit S-333
Sta. 580+46 on
Levee 29
East Project Limit S-334
Sta. 15+26 on
Levee 29
Florida Dept. of Transportation State Route No. S.R. 90
Florida Dept. of Transportation Section No. 870003
Florida Dept. of Transportation Functional Classification ----------- Rural Arterial
Roadway Design Speed 60 mph
Roadway Posted Speed Limit 55 mph
Number of Existing Travel Lanes 2
Number of Future Travel Lanes 2
Existing Average Daily Traffic (1999) 5,200 vehicles
Projected Average Daily Traffic (2022) 9,200 vehicles
Percent Heavy Trucks 11.47%
Peak Hour to Daily Traffic Ratio 9.29%
Directional Distribution Factor 52.66%
Corridor Length 56,520 feet/
10.7 miles
Datum NGVD 29
Design Stage Upstream of L-29 Borrow Canal 10.5 feet
Design Stage at L-29 Borrow Canal 9.3 feet
Design State Downstream of US 41/Tamiami Trail 9.3 feet

Contract Price
Alt. 6: Existing Alignment with 4-Mile Bridge and 8

Box Culverts: Without Water Quality Treatment ------ $ 72,877,979
With Water Quality Treatment ----------- $ 81,369,677
Alt. 7: Existing Alignment with 3,000-Foot Bridge:
Without Water Quality Treatment ------ $ 23,045,733
With Water Quality Treatment ----------- $ 51,858,385
Alt. 8: Existing Alignment with Box Culverts
Without Water Quality Treatment ------ $ 45,499,995
With Water Quality Treatment ----------- $ 47,081,029
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1.

The Everglades National Park Protection and Expansion Act (PL101-229, Section
104, 16 U.S.C. Part 410r-5 et seq., December 1989 authorized the Secretary of the
Army to undertake certain actions to improve water deliveries to the Everglades
National Park (ENP) and to take steps to restore natural hydrologic conditions. This

CENTRAL AND SOUTHERN FLORIDA PROJECT
FOR FLOOD CONTROL AND OTHER PURPOSES

TAMIAMI TRAIL
MODIFIED WATER DELIVERIES
TO EVERGLADES NATIONAL PARK

A. INTRODUCTION

Authorization

act provides the underlying authority for this project. Section 104 of the Act stated:

The Act also provided direction for the U.S. Army Corps of Engineers to initiate
corrective actions to alleviate deterioration in natural resources of ENP attributed to
changes in water conditions associated with construction of the Central and

The Everglades National Park is a nationally and internationally significant
resource and the park has been adversely affected and continues to be
adversely affected by external factors, which have altered the ecosystem
including the natural hydrologic conditions within the park. Wildlife resources
and their associated habitats have been adversely impacted by the alteration
of natural hydrologic conditions within the park, which has contributed to an
overall decline in Fishery resources and a 90 percent population loss of

wading birds.

Southern Florida (C&SF) water management system. The Act stated:

Upon completion of a final report by the Chief of the Army Corps of
Engineers, the Secretary of the Army, in consultation with the Secretary, is
authorized and directed to construct modifications to the Central and
Southern Florida Project to improve water deliveries into the park and shall, to
the extent practicable, take steps to restore the natural hydrological

conditions within the park.
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. Such modifications shall be based upon the Findings of the Secretary's
experimental program authorized in section 1302 of the 1984 Supplemental
Appropriations Act (97 Stat. 1292) and generally as set forth in a General
Design Memorandum to be prepared by the Jacksonville District entitled
"Modified Water Deliveries to Everglades National Park." The Draft of such
Memorandum and the Final Memorandum, as prepared by the Jacksonville
District, shall be submitted as promptly as practicable to the Committee on
Energy and Natural Resources and the Committee on Environment and
Public Works of the United States Senate and the Committee on Natural
Resources and the Committee on Public Works and Transportation of the
United States House of Representatives.

The General Design Memorandum (GDM) called for in the Act was completed in
June 1992. This GDM and Environmental Impact Statement (EIS) for Modified Water
Deliveries (MWD) to the Everglades National Park is the authorizing document for
structural modifications and additions to the existing C&SF Project required for the
modification of water deliveries for ecosystem restoration in the ENP. The 1992
GDM stated, "The future without project condition will lead to the further deterioration
of unique and outstanding ecological resources of the Everglades that are
recognized and valued throughout the world." Therefore, based an the direction
provided in the Everglades National Park Protection and Expansion Act of 1989, the
goal is to restore natural hydrologic conditions in the Park to the extent practicable.
Meeting this goal will lead to improvements in the abundance, diversity and
ecological integrity of native plants and animals in the Park.”

Section 528 of the Water Resources Development Act enacted October 1996 (Public
Law [PL] 102-580) was entitled "Everglades and South Florida Ecosystem
Restoration," This authorized a number of ecosystem restoration studies, now
collectively known as the Comprehensive Everglades Restoration Plan (CERP). As
a result of this Act, the Corps submitted a report to Congress on July 1. 1999,
containing this comprehensive blueprint for Everglades restoration. Implementation
of CERP will further increase the flow of water entering Northeast Shark River
Slough. The plan has been approved as the Water Resources and Development Act
of 2000.
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2. Purpose and Scope

Under the current authorized and approved plan, water would be transferred from
Water Conservation Area 3A (WCA 3A) to WCA 3B by constructing three new water
control structures at Levee L-67A and three new water control structures at Levee L-
67C. Water would be passed from WCA-3B through S-355A and S-355B to the L-29
Canal and through the existing culvert system under U.S. Highway 41 (the Tamiami
Trail) into Northeast Shark River Slough (ENP). When the GDM was completed in
1992 it was believed that existing culverts under the roadway would be adequate to
convey the flow of water. Subsequent hydrological analyses, however, revealed that
the hydraulic head in the L-29 Canal required for the culverts to convey the
increased water could adversely affect the structure of Tamiami Trail and overtop the
highway under certain conditions.

The purpose of this project is to identify a technical solution to provide for the
unimpeded conveyance of water from Water Conservation Area 38 and the L-29
Canal north of the Tamiami Trail to the Northeast Shark River Slough and the
Everglades National Park south of the Tamiami Trail.

In the eastern Everglades in the vicinity of Water Conservation Area 3B, the
Modified Water Deliveries plan involves the construction of three gated culvert
structures (S-345A, B, and C), three gated concrete headwall structures (S-349A, B,
and C), and two spillway structures (S-355A and B). Also, the plan considers
relocation of structure S-334, raising a portion of the Tamiami Trail (US 41), and
degrading the existing Levee 67 Extension and filling the borrow canal. The
recommended plan also includes flood mitigation in the residential area in the East
Everglades. In addition, an airboat camp, and two Miccosukee Indian Camps were
to be raised to prevent flood damages from occurring due to implementation of the
project.

As an additional element of the overall project, it was recognized that modifications
to the Tamiami Trail/US 41 corridor are required between spillway structures S-333
and S-334 to permit proper conveyance of the Modified Water Deliveries project
maximum flows and to mitigate the impact of the resulting higher water surface
elevations on the roadway and its subgrade.

To accomplish this objective, five initial alternatives and three additional alternatives
were identified and analyzed with respect to their advantages and disadvantages.
The results of this evaluation for the five initial alternatives are documented in the
Engineering Appendix dated December 22, 2000, as part of the General
Reevaluation Report/Supplemental Environmental Impact Statement (GRR/SEIS) for
the Tamiami Trail Modified Water Deliveries Project. The three additional
alternatives are analyzed in a similar fashion and are documented in this
Engineering Appendix Addendum.
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3. Overview of This Addendum to the Engineering Appendix

There were originally five basic alternatives identified for the Tamiami Trail study
corridor. The analysis and evaluation of the technical aspects of these alternatives
and other related issues, as well as general inventory and field investigation
information, were documented in the Engineering Appendix — Final Submittal (dated
December 22, 2000). Subsequent dialogue with stakeholder agencies regarding the
original alternatives, the cost components associated with them, environmental
factors, and potential Comprehensive Everglades Restoration Program (CERP)
implications led to the identification of three additional alternatives which warranted
further consideration.

This Addendum to the Engineering Appendix provides documentation of these three
additional alternatives — identified as Alternatives 6, 7 and 8 — in a manner
comparable to the original five alternatives. As such, these additional alternatives
are analyzed and evaluated using the same design criteria, technical methodologies,
and evaluation factors. This review is documented in a manner similar to that for the
original alternatives.

This Addendum also includes some additional features which might be incorporated
into any or all alternatives in some fashion potentially, as well as other supplemental
analyses performed for the original five alternatives.

This document is intended to supplement the original Engineering Appendix, and
accordingly, general information pertaining to the corridor and all eight alternatives
which is presented in the original Engineering Appendix is not repeated in this
Addendum.
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B. ALTERNATIVES

4, Alternatives Considered

The process of alternatives analysis proceeded through a series of steps, as follows:

1. Identification of alternatives.

2. Review and refinement of alternatives [adjustments in alignment and typical
section in relation to cost and impact issues].

3. Development of practical alternatives in greater detail.

4. Comparative evaluation.

The five alternatives originally considered in this analysis were the following:

a.

b.

e.

Alternative 1: Existing Alignment and Profile with Four New Bridges.

Alternative 2: Existing Alignment with Raised Profile and Four New
Bridges.

Alternative 3: New North Alignment with Raised Profile and Eight New
Bridges.

Alternative 4: New South Alignment with Raised Profile and Four New
Bridges.

Alternative 5: New Alignment on Structure.

For all but Alternative 1, a configuration was developed for each alternative which
did not provide for roadway runoff water quality treatment (for example, Alt. 2A) and
a second configuration which did provide for water quality treatment (for example,

Alt. 2B).

In addition, an assessment of the existing roadway under existing

conditions was prepared, as well as an assessment of the existing roadway,
unmodified, under the Modified Water Deliveries project water elevation conditions.

Three additional alternatives were defined for analysis, and are the subject of this
Addendum. Those three alternatives are:

a. Alternative 6: Existing Alignment with Raised Profile, Four-Mile Bridge
and 8 New Box Culverts.
b. Alternative 7: Existing Alignment with Raised Profile and 3,000-foot
Bridge
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C. Alternative 8: Existing Alignment with Raised Profile and Additional
Culverts.

Cost estimates were developed for each alternative and variation, using the USACE
MCACES package and the FDOT historical bid price database. The base cost
estimate considered typical construction schedules, alternative-specific construction
phasing, standard siltation curtain provisions, and other assumptions. The costs
should be considered conceptual in nature, and only those special requirements or
provisions noted are specifically included in base cost estimates (thus items such as
lighting, rest areas, observation points, motorist call boxes are not included). Utility
adjustments are Estimates follow standard MCACES practice for additives and
include a contingency factor as directed. Construction activity may be affected
seasonally by habitat considerations for certain species; any resulting restrictions
and their effect on construction costs are not known at this time.

5. Alternative 6: Existing Alignment Raised Profile with 4-Mile Structure
A. Description

This alternative is a hybrid between Alternative 5: New Alignment on Structure for
the entire 11-mile project limits and Alternative 2: Existing Alignment with Raised
Profile and Four New Bridges. It is defined as modifying the existing Tamiami Trail
embankment with a modified profile and typical section and the construction of a
bridge similar to that for Alternative 5 with a length of approximately 4 miles to
convey Modified Water Deliveries project flows from the L-29 Borrow Canal to
Everglades National Park. The bridge will begin at the Blue Shanty Canal about 3
miles from the west end of the corridor, and will extend just to the east of the
Cooperstown Canal. This alternative also includes 8 new box culverts.

As defined, this alternative does not include specific features to accommodate
wildlife. Consideration may be given to including various wildlife features as part of
this alternative (See Plates WL-1 through 3). To maintain a common basis of
comparison between alternatives, these features are discussed separately in
Paragraphs 21 and 22. Were they to be included, the wildlife underpasses and land
bridges over the L-29 Canal could be constructed in the embankment to the east
and west ends of the 4-mile bridge. The underpasses consist of an approximately
50-foot long concrete slab bridge placed in the highway alignment. The land bridges
consist of a 24-foot wide concrete bridge with 2 feet of soil spread on its surface for
vegetation to grow. Fencing will be needed on each side of the 2 underpasses to
funnel wildlife to the underpasses.
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The existing Tamiami Trail embankment profile and typical section will be modified
for approximately 3 miles at the western end of the project and approximately 4
miles at the eastern end of the project. The centerline of the roadway may be
adjusted southward to avoid encroachment into the L-29 Borrow Canal. Eight box
culverts will be strategically placed in areas where the natural slough crosses
Tamiami Trail to enhance the natural, historic sheet flow. The typical section, plan
views of a portion of this alternative, and construction phasing are depicted in Plates
A6-1 through A6-13.

For the condition where there would be no water quality treatment, the centerline of
this alignment will fall very close to the centerline of the existing facility. For the
condition where there would be water quality treatment, the centerline of the
alignment will fall approximately 27 feet to the south, with related wetland
encroachment to the south of the existing roadway, due in part to the swales
included on either side of the road. There are no significant alignment transitions
required at either end of the segment, nor are there any significant impacts to
parcels of concern along the corridor. As part of this option, the existing drainage
culverts will be retained and extended 55 feet to connect through the widened typical
section.

The bridge portion of this alternative is defined as reconstruction of approximately 4
miles of the Tamiami Trail alignment as an elevated structure. The alignment would
be positioned to minimize impact and construction cost, and to facilitate
maintenance of traffic during construction. The profile would be established per the
applicable drift, maintenance and navigation bridge clearance. This alternative
requires only a modest alignment transition at either end of the bridge.

The existing Tamiami Trail embankment would need to be breached at four evenly
spaced locations along the 4-mile bridge totaling about 1,500 feet in length. The
bridge typical section would be standard the entire length, with two travel lanes of 12
feet, two shoulders of 8 feet, and outside barrier shapes. Exceptions would occur
where a surface connection for access or other reasons might be required; at these
locations turning lanes might be needed. The typical section is depicted in Plates
A6-2 and A6-3 and plan views of key locations along this alternative are depicted in
Plates A6-4, AG-5, and A6-6. Construction phasing is shown on Plates A6-7 through
A6-10, bridge details on Plate A6-11, and pavement typical sections on Plates A6-12
and A6-13.

For the instance without water quality treatment, the new bridge deck would be
equipped with drain scuppers that would discharge directly to the area below. For
the instance with water quality treatment, piping would convey runoff to dry retention
facilities constructed on adjacent segments of the abandoned existing roadway
embankment. These swales would be approximately 600 feet long and spaced at _
mile intervals, such that there would be approximately 7 of them adjacent to the
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bridge. These would require maintenance to be provided by workers using
lightweight equipment transported by boat.

B. Typical Sections and Pavement Design
o Roadway Typical Section

This typical section consists of two 12-foot wide travel lanes, and 8-foot wide
shoulders on each side of the roadway. There is guardrail located at the outside
edges of these shoulders.

o Bridge Typical Section

The bridge typical section shall provide two 12-foot travel lanes with 8-foot shoulders
and outside barriers.

o Pavement Design: Alternative 6A — Without Water Quality Treatment

This alternative is upgrading the existing roadway to accommodate a Design High
Water elevation of 9.3 feet and traffic for 50 years. This is achieved through placing
a thick structural overlay. The upgrade needs to consider the impact of the design
high water elevation, overtopping, and grade variations.

The recommended approach is to leave the existing asphalt pavement in-place as a
construction platform and serve as a black base. The low areas shall all be leveled
to minimum elevation of 11.0 feet throughout the project. Then a 6-inch asphalt
overlay will be placed. The calculations are summarized below.

First, by considering the project a maintenance effort, thick structural overlays can
be used and reconstruction is not necessary. For the existing roadway, using the
average elevation of 11 feet, with a 6-inch asphalt thickness, there is slightly more
than 1 foot of clearance to the 9.3-foot design high water elevation. In areas where
the roadway profiles dip as low as 10 feet, the bottom of the existing 6 inch asphalt
is essentially at the Design High Water level.

A reasonable approach is that after leveling to elevation of 11.0 feet with asphalt
overbuild, the top 6 inches below elevation 11.0 feet be considered black base. This
is quite reasonable because elevation 11.0 feet provides for a foot of clearance from
the bottom of the declared black base (elevation 10.5 feet) using either existing
granular embankment or asphalt overbuild. In many cases, the asphalt overbuild will
be 12 inches thick, providing a total asphalt thickness of 18 inches for over a mile;
note this is even before the structural overlay is placed
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Recall that the FWD testing conservatively estimated the embankment modulus at
5,000 psi (the Florida DOT method would predict it at 15,000 psi), and that to
account somewhat for the higher water level, the modulus was reduced to 4,000 psi.
Using the 50-year projected traffic and an embankment resilient modulus of 4,000
psi, the required structural number is 6.17. Using the effective AASHTO structural
number of the existing pavement structure, SNeff, of 3.5, a 6-inch asphalt overlay
provides a structural number of 6.14. This is slightly less than the 6.17 inches
required, which equates to 0.15 inches of asphalt. Considering this is a 50 year
outlook and that there will be numerous periodic resurfacings, any additional
thickness deemed necessary can be added with the resurfacings and considered a
staged construction. Plate A6-12 shows the schematic of the pavement section.

A key issue is that the roadway will be close to the Design High Water table, and
that more frequent resurfacings are anticipated than for a normal roadway. This is in
part due to potential localized failures and some settlement of the muck. The
geotechnical sub-consultant did a simple settlement calculation of placing a foot of
asphalt on top of the existing pavement. The buoyant force of the raised water
elevation almost counteracts the weight of the additional asphalt. However, in areas
where more than 1 inch of asphalt is placed, settlements are expected. Similarly, if
the water elevation seldom reaches 9.3 feet, then there is less buoyant force and
additional settlement is expected.

Considering that the existing roadway was resurfaced 7 years ago, and by its
cracking condition of 6 is technically ready for a resurfacing, a 7-year resurfacing
interval for this option appears warranted. This is considerably more frequent than a
10 to 15 year interval common in Florida; however, the Tamiami Trail is surrounded
by the Everglades and exposed to water throughout the year. The recommended
pavement section follows:

Alternative 6A - Roadway Section - Without Water Quality Treatment

Proposed centerline elevation = 11.5 feet
__inch friction course

6 inch structural asphalt

0-12 inch asphalt overbuild

Existing 6 inch asphalt pavement

Existing embankment

o Pavement Design: Alternative 6B - With Water Quality Treatment

This alternative requires widening the embankment footprint to provide water quality
treatment facilities on each side of the roadway (Refer to Plate A6-13). After

Engineering Appendix Addendum 9 July 2001
Tamiami Trail Final Submittal




designing the necessary slopes for the treatment facilities, it became obvious that
one-half of the roadway would be on new embankment and one-half on the existing
embankment. This is an undesirable condition because of differential settlement
across the joint. The differential would cause a safety threat to motorists and be a
persistent maintenance concern. Therefore, the entire existing embankment is
recommend to be removed down to the bedrock, and any additional footprint needed
also have the muck removed to the bedrock. A new embankment of A-1 or A-3
material needs to be built.

Reconstruction will require removal of all existing embankment and muck down to
the bedrock. The muck removal limits are defined by Florida DOT Standard Index
500. This uses a 1:2 control line starting at the edge of shoulder and descending to
the top of bedrock. Within these limits, the muck will be removed and replaced with
A-1 or A-3 select material in accordance with Florida DOT Standard Indices 500 and
505.

The pavement thickness is designed using Florida DOT procedures. The design will
be most economical if conventional granular materials can be used with the 2-foot
separation from the Design High Water elevation of 9.3 feet. Therefore, to provide
sufficient clearance to accommodate fluctuations in the water elevation, a new top of
asphalt centerline elevation of 14 feet is recommended.

For 50-year traffic of 11.7 million ESALs, a SN of 4.56 is required on an A-3
embankment material, which has a modulus of 12,000 psi. The pavement design
below provides a SN of 4.52, which is slightly less than 4.56. Considering this is a 50
year outlook and that there will be numerous periodic resurfacings, any additional
thickness deemed necessary can be added with the resurfacings and considered a
staged construction. The recommended pavement section is as follows:

Alternative 6B — Roadway Section With Water Quality Treatment

Proposed centerline elevation = 14 feet
__inch friction course

4 inch structural asphalt

10 inch limerock base course

12 inch LBR stabilized subbase

A-1 or A-3 embankment

4 inch drainage layer

A-1 or A-3 embankment

To illustrate the clearances, if the top of pavement is at elevation 14 feet, the bottom
of the limerock base is at elevation 12.75 feet, providing about 3.5 feet of clearance
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above the Design High Water elevation of 9.3 feet. This exceeds the 2-foot
minimum.

As an added precaution against capillary rise from the water table, a 4-inch granular
drainage layer is placed beneath the LBR 40 subbase. The drainage layer will be
designated to have no material smaller than the No. 8 sieve, which will inhibit the
capillary rise into the base layers and still have construction stability. The drainage
layer will need to be wrapped in filter fabric to prevent intrusion of the embankment
soils into the layer.

The periodic resurfacing interval recommended for this alternative is 12 years. This
is the lower end of the typical 10 to 15 year interval in Florida. This is because even
with the precautions of the drainage layer and additional high water clearance, the
roadway is still in the Everglades and has ample access to water and maybe even
unforeseen high water events.

C. Plan and Profile

The proposed profile is to be raised to provide a set clearance from the controlled
high water elevation to the bottom of the proposed roadway subgrade. The set
clearance is to meet FDOT design criteria, as well as drainage criteria. The
proposed elevation at the crown of the roadway is 11.5 feet for the option without
water quality treatment, and 14.0 feet for the option with water quality treatment.
The profile will be raised significantly at the proposed bridge and will be established
per applicable drift, maintenance and navigation bridge clearances, while minimizing
humps in the profile.

D. Structures
Roadway Bridges

The proposed 43’-1” wide bridge typical section provides sufficient deck area for two
12-foot wide travel lanes, and 8-foot shoulders on both sides of the travel lanes. A
proposed 35-1" wide bridge typical section applies to the access bridge to the
Airboat Association of Florida site and provides sufficient deck area for two 12-foot
wide travel lanes, and 4 foot shoulders on the both sides of the travel lanes. Refer
to Plate A6-11 for a description of the bridge length. Refer to Plate A6-5 for a
description of the access bridge to the Airport Association of Florida site.

Several superstructure and substructure alternatives were evaluated to determine
the most cost effective bridge structure. These systems include:
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Superstructure Alternatives Substructure Alternatives

Transversely Post-Tensioned Slab Units 18 and 24 inch square Prestressed
Concrete Piles (with pre-drilling)

FDOT Precast Prestressed Double Tee
System 3 foot diameter Drilled Shafts

AASHTO Beams Types II, IlI, IV, V, & VI
with
Cast-in-Place Concrete Deck

Florida Bulb Tees 72 and 78 with
Cast-in-Place Concrete Deck

The most cost-effective bridge structural system for the bridge uses AASHTO Type
V Beams with a composite cast-in-place concrete deck. The superstructure is
supported on pile bents using two 3-foot diameter drilled shafts.

Placement of cranes and delivery of material, such as piles, precast beams, and
concrete were analyzed to ensure constructability of the bridges for this alternative.
Installation of the drilled shafts and erection of the precast beams for the bridges
over the L-29 Borrow Canal will most likely be performed from barge-mounted
cranes. Crane size and lifting capability may be limited based on the size of barge
that can be transported to and placed within the canal.

The minimum offset of the centerline of the bridge from the centerline of the roadway
was established as 36 feet to allow a minimum buffer area of 5 feet from the
temporary barrier to the edge of bridge, to allow the construction of temporary
pavement without impacting the wetlands (see Maintenance of Traffic section), and
to allow a minimum of 50 feet of canal width for barge operations. This offset could
be increased by 10 feet to allow for a pullout lane for precast beam delivery. This
offset cannot by increased sufficiently to allow for crane placement on the south
bank of the canal without either filing part of the canal or impacting the wetlands by
shifting the traffic farther south.

o Airboat Association Access Bridge

The proposed typical section for this 35’-1" wide bridge provides sufficient deck area
for two 12-foot wide travel lanes, and 4-foot shoulders on both sides of the travel
lanes. This bridge is identical to the Bridge 4 identified in Alternative 3. Refer to Plate
A3-13a for a description of the bridge length, the canal clearances and hydraulic
opening.
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The proposed bridge structural system of an AASHTO Type |l superstructure with
cast-in-place concrete deck supported on pile bents using 18-inch square
prestressed concrete piles. Standard construction procedures can be utilized for this
bridge with little impact to existing traffic.

Box Culverts

Alternative 6 incorporates the use of eight box culverts to convey water. The
culverts are to be 5 feet high and 10 feet wide inside dimensions. It is anticipated
precast concrete sections will be used, with a nominal wall thickness of 1 foot. The
Corps of Engineers has requested the invert elevations be at 3 feet. Referring to
Plate BC-1, the elevation of the existing bedrock is nominally at 3 feet; therefore,
shallow excavation of the bedrock will be required.

The method of excavating the bedrock is proposed to be by breaking with air-
hammers mounted to large track hoes, and then excavating. Note that blasting is
not permissible. The bedrock excavation depth is recommended to be 18 inches.
This will allow for a nominal 6 inch bedding layer of a stiff flowable fill (sand-cement
mixture) to be placed as a mud slab foundation for the culverts. It will also fill any
exposed voids in the bedrock, preventing piping of embankment soils into the
exposed voids. The flowable fill mixture will have a maximum compressive strength
of 300 psi.

For the alternatives without water quality treatment, the existing roadway
embankment will remain. The embankment and bedrock will be excavated and the
box culverts set. The backfill will be flowable fill beneath the roadway and
shoulders, with the area contained by A-3 fill outside the shoulders. For the
alternatives with water quality treatment, the box culvert may be installed either
before or after embankment construction. Plate BC-1 shows the typical installation.

Two installation schemes have been identified for the new box culverts for the
“‘without water quality treatment” condition. The first option entails a detour to be
built to the south in a fashion similar to that considered for short bridges (See Plate
A8-6). This option has the disadvantage of a relatively large detour configuration for
a small work area, and related cost and temporary environmental impacts to
adjacent wetlands.

The second option involves shifting traffic within the existing roadway and shoulder
area to the north excavating and constructing a gabion wall, installing half of the
culvert, restoring the embankment and roadway base and pavement, then repeating
the operation on the north side. This approach will require about 12 feet of
temporary encroachment to the south for additional fill to facilitate a two-phase
culvert installation while maintaining two-way traffic flow. This option is
approximately 40% of the cost of the first option.
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For the alignment configuration with water quality treatment, the roadway section is
shifted so that there is no real maintenance of traffic issue for the box culvert
installation.

Wildlife Features

Wildlife road undercrossings and canal crossings are not included in this alternative
as defined and costed — they are considered an optional feature. However, the
structural aspects of these crossings is provided herein for reference.

o Wildlife Roadway Undercrossing Bridges

The proposed typical section for this 43’-1” wide bridge provides sufficient deck area
for two 12-foot wide travel lanes, and 8-foot shoulders on both sides of the travel
lanes.

Refer to Plate WL-1 for a description of the bridge length and the associated
opening for wildlife to pass under the bridge.

The superstructure and substructure shown for the wildlife undercrossing is based
on other wildlife undercrossing bridges of similar configuration developed for various
FDOT Construction Projects. From this information, the proposed bridge structural
system is assumed to be a cast-in-place flat slab supported on pile bents using 18-
inch square prestressed concrete piles installed and driven in holes predrilled to El.
—10.00 into the limerock. The abutments form a vertical wall with precast panels
behind the piles retaining the embankment.

Methods for placement of cranes and delivery of material, such as piles, precast
beams, and concrete is similar to other mainline bridge replacement alternatives
described elsewhere in the report.

o] Wildlife Canal Crossing

The proposed typical section for this 27°-1” wide bridge provides sufficient deck area
for a 14-foot wide wildlife passage bounded by a 5-foot landscape buffer on each
side. Refer to Plate WL-3 for a description of the bridge length, the canal clearances
and hydraulic opening. Standard traffic railing barrier is proposed to retain the
natural earth on the bridge, and provides a similar exterior look as all the other
vehicular traffic bridges.

The proposed bridge structural system of an AASHTO Type |l superstructure with
cast-in-place concrete deck supported on pile bents using 18-inch square
prestressed concrete piles. Standard construction procedures can be utilized for this
bridge with little impact to existing traffic.
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Maintenance of traffic requirements are discussed under Subparagraph H.
E. Drainage

Two drainage alternatives are being considered for the proposed reconstruction.
Due to potential wetland impacts resulting from the construction of water quality
treatment facilities, a detailed analysis has been performed, estimating wetland
impacts both with and without water quality treatment facilities. In doing so, the
permitting agencies will have a chance to determine whether wetland impacts offset
the required water quality treatment.

If water quality treatment of stormwater runoff from the new structure is not included,
runoff from the bridge would be discharged through scuppers at regular spacings on
both sides of the bridge deck. The other variation with water quality treatment
requires catchment of the runoff through a piping system to a system of dry linear
retention facilities constructed on the remaining existing road embankment. The
individual swales would be approximately 600 feet long and spaced at _ mile
intervals. The culverts under the existing roadway embankment would be
unaffected by new construction except for breaches for water flow, and would be left
in place.

If water quality treatment requirements are met in the roadway portion of the project,
dry linear retention facilities will be constructed adjacent to the proposed roadway.
The invert elevations are set 1 foot above the new high control elevation of Canal L-
29, which is 8.5 feet. As such the treatment facilities will have a control elevation of
9.5 feet and an overall depth of 1 foot. Based on water quality requirements by
FDEP (including OFW considerations), the depth of the water quality volume
provided is estimated at 0.5 feet deep.

Regardless of the stormwater treatment scenarios, the existing system of culverts
will not be replaced for the reconstruction alternative. The MWD project did not
include the culverts to pass the required discharge south into the park. For the
roadway portion of this alternative, both options encroach on the south headwalls of
the culverts. Consequently, the south end of the culverts will be plugged with
flowable fill to prevent water from flowing south towards the new embankment.

F. Utilities

There are existing utilities within the corridor that will be affected by the new
construction. There are buried telephone facilities running behind the guardrail on
the north and south sides of the roadway. There is also a 23 kv overhead electric
line running along the south side; located about 100 feet south of the existing
guardrail. Just behind the guardrail on the north side of the roadway is an additional
buried telephone facility.
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All utilities within the proposed typical section will need to be relocated. Ultility
relocations will be coordinated with each utility owner. As the underground utilities
appear to fall within the right-of-way, their relocation costs are not included in the
cost estimates.

G. Environmental Factors

As the roadway portion of this alternative without water quality treatment preserves
the existing facility, it has limited environmental impacts and there is limited
permanent encroachment into Everglades National Park. As much of the footprint of
this alternative with water quality treatment is located to the south of the existing
facility, it has significant environmental impacts to Everglades National Park.

The alignment without water quality treatment does not encroach beyond the
existing footprint to the south with the exception of box culvert placement, while the
option with water quality treatment encroaches approximately 51 feet to the south.
These permanent encroachments are 0.3 acres for Alt. 6A and 50.3 acres for Alt.6B,
respectively.

The bridge alignment has limited environmental impacts. These include the
temporary wetland impacts of the two detour roads at either end of the bridge, which
will impact wetlands to the south, an area of 3.5 acres for the two transitions. These
areas would be restored after construction of the transitions is completed. There is
no permanent encroachment into Everglades National Park, or the wood stork
rookery. There are 6.7 acres of temporary impact for both Altenatives 6A and 6B.

H. Maintenance of Traffic During Construction
Alternative 6A — Roadway Portion

Traffic is to be maintained as it exists today. The overlay of the existing roadway will
be accomplished using a moving operation. Staging areas for construction
equipment and materials could be located on the business parcels along the corridor
that are to be acquired or are not actively used now. Otherwise, staging and other
functions may need to utilize sections of the existing shoulder for temporary periods.
It may be necessary to have a staging area near the east end of the corridor, with
materials moved in the remaining short distance on an "as needed, just-in-time"
basis at the work site.
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Alternative 6B — Roadway Portion

Temporary barricades spaced every 50 feet are placed at the north edge of the
westbound travel lane line. In 1/4-mile increments, the existing guardrail is to be
removed, and replaced with temporary barrier wall. The existing shoulder is to be
removed and replaced with temporary pavement. Once completed for the entire
project length, traffic is shifted to the north, utilizing the new pavement. A ten-foot
wide strip of temporary pavement is placed south of the existing centerline to allow
the roadway to slope to the north at 2%. A temporary concrete barrier is placed one
foot north of the south edge of the temporary pavement.

Unsuitable material is excavated and embankment is placed and compacted along
the proposed alignment. The southern guardrail, eastbound shoulder and both travel
lanes are constructed. A temporary barrier wall is placed adjacent to the westbound
travel lane and traffic is shifted to the new pavement. The westbound shoulder and
guardrail are constructed and the existing roadway is removed.

Staging areas for construction equipment and materials could be located on the
business parcels along the corridor that are to be acquired or are not actively used
now. Otherwise, staging and other functions may need to utilize sections of the
existing shoulder for temporary periods. It may be necessary to have a staging area
near the east end of the corridor, with materials moved in the remaining short
distance on an “as needed, just-in-time basis at the work site.

Bridge Portion

In order to construct this alignment, the existing roadway will need to be shifted to
the south. This shift will prevent any traffic flow to be allowed underneath the
proposed structure. Once temporary pavement is constructed on the south shoulder,
traffic can be shifted out from under the proposed alignment. Construction staging
will be done from a barge in the L-29 Borrow Canal, minimizing the impact to both
the wetlands and the traffic. Refer to Paragraph D above for additional discussion.

Temporary barricades spaced every 50 feet are to be placed at the south edge of
the eastbound travel lane line. In _ mile increments, the existing guardrail is to be
removed, and replaced with temporary barrier wall. The existing shoulder is to be
removed and replaced with temporary pavement. Once completed for the entire
project length, traffic is shifted to the south, utilizing the new pavement. A 10-foot
wide strip of temporary pavement is placed north of the existing centerline to allow
the roadway to slope to the north at 2%. A temporary concrete barrier is placed at
the north south edge of the temporary pavement. The bridge is then constructed.

A temporary roadway is constructed south of the existing alignment in the transition
areas. Once the temporary roadway is completed, traffic is shifted onto it and the
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transitions are constructed to the new bridge. Traffic is then shifted to the new
alignment, and the existing roadway is removed.

Staging areas for construction equipment and materials could be located on the
business parcels along the corridor that are to be acquired or are not actively used
now. Otherwise, staging and other functions may need to utilize sections of the
existing shoulder for temporary periods. It may be necessary to have a staging area
near the east end of the corridor, with materials moved in the remaining short
distance on an "as needed, just-in-time" basis at the work site.

Wildlife Crossings

Wildlife crossings are not included in this alternative as defined and costed — they
are considered an optional feature. However, the construction of these crossings is
provided herein for reference. There are three options for the horizontal layout of
the proposed wildlife bridges. Of the three, the temporary detour option similar to
that used for other short mainline bridges on other alternatives was selected
because it maintains a straight roadway alignment and reduces permanent wetland
encroachment. This option is more costly since it requires the construction of a
temporary roadway, reconstruction of the existing roadway on the approach to the
new bridge, and removal of the temporary roadway.

Offset Final Alignment to the South

The first option is permanently offsetting these new structures to the south of the
existing roadway alignment. Due to the change in elevations from the existing
roadway (+10.4 feet) to the proposed bridge deck (£17 feet), shifting the alignment
to locate the structure outside of the existing typical section allows for a less
complex maintenance of traffic scheme. Once the proposed bridges and their
transitions are completed, they can be opened up to traffic flow, and the existing
roadway will be removed at the bridge opening. These breaches will allow for the
flow of water under the bridge. Because this option involves permanent wetland
encroachment and introduces undesirable roadway geometry, it is not considered
further.

Offset Temporary Detour to South

The second option involves the construction of a temporary roadway that is offset to
the south from the existing roadway. Once this detour is built, traffic is then shifted
onto this temporary alignment, and the new structure and its approaches are
constructed along the existing alignment. The shift in traffic will allow for the de-
mucking operation that will be required along the new raised profile.
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Offset Temporary Detour North into L-29 Canal

The detour on the north side of the existing roadway for the construction of 2 wildlife
crossings requires two 1,200-foot long approach bridges and a 1,050-foot long
temporary steel truss bridge (Bailey bridge) per each bridge site. The width of the
temporary bridge is 32 feet, which provides two 12-foot wide travel lanes, and 4-foot
shoulders on both sides of the travel lanes. The gap between the existing roadway
and the detour is kept to minimum (10 feet) to minimize the length and width of
approach bridges. The required width of the approach bridges is 42 feet.

The construction method and the superstructure system proposed for the permanent
bridges are dictated by limited construction area available. Post-tensioned precast
slab units with top-down construction are proposed as a viable alternative. The
optimum span length for this type of superstructure was determined to be around 30
feet. The most cost effective substructure system for these bridges is 18-inch
square prestressed concrete piles.

The cost analysis is based on the construction of one bridge at a time and reuse of
superstructure of temporary and approach bridges at other bridge location.

o Approach Bridges

One line of 36-inch diameter drilled shafts at every 30 feet is proposed in the L-29
Canal to minimize the interruption of flow with another line of 36-inch diameter drilled
shafts along the bank. This type of substructure configuration will require a
superstructure system spanning along the width of the bridge. The best-suited
superstructure system for this bridge is post-tensioned precast slab units. Precast
slab units will be reused at other bridge sites.

o Temporary Bridge

The proposed temporary bridge is a 1,050-foot long, two lane Bailey bridge with 30-
foot spans. The bridge will be supported on piers with two 36-inch diameter drilled
shafts. Drilled shafts in the L-29 Canal will line up with the drilled shafts of the
approach bridges to minimize the interruption of flow. Temporary bridges will be
reused at other bridge sites.

. Construction and Life Cycle Costs

The cost of this alternative without water quality treatment is $72,877,979 and with
water quality treatment is $81,369,677. Most of the cost is related to the roadway
elements, and is slightly greater with water quality control because of the additional
fill required. These costs do not include any optional wildlife features.
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Alternative 6

Alt. 6A - Without Water Quality Control

Roadway $13,432,658
Bridge $48,432,321
Box Culverts $11,013,000
Total $72,877,979
Alt. 6B - With Water Quality Control

Roadway $32,279,460
Bridge $48,432,321
Box Culverts $657,896
Total $81,369,677

As is discussed in Paragraph 21.A, for Alternative 6A the cost of box culverts could
be reduced about 60% by using the alternate construction method mostly within the
existing embankment (about $6 million in savings), reducing the cost of Alternative
6A to about $66.8 million.

The life cycle costs for this alternative were developed for two cases: for the
roadway alone, and for the total project. For the case without water quality
treatment, pavement life cycle costs were calculated at $12,235,870 while the total
project life cycle costs were estimated to be $77,994,054. For the case with water
quality treatment, pavement life cycle costs were calculated at $18,942,025 while the
total project life cycle costs were estimated to be $83,245,822. Paragraph 8 later in
this section discusses the life cycle cost analysis.

J. Other Aspects

There are existing features that must remain undisturbed. The Flight 592 Memorial is
located north of the L-29 borrow canal near the western limits of the project. This will
not be impacted with this alternative. Access will remain at the S-333, S-334, and S-
336. Connecting roads will be provided for access to the Airboat Association.
Access to the Osceola Camp will be by way of a connecting road from the west. At
these locations, turn lanes may be needed.

6. Alternative 7: Raised Profile with 3000-foot Structure
A. Description

This alternative is a hybrid between the New Alignment on Structure for the entire
11-mile project limits (Alternative 5) and the existing alignment with Raised Profile
(Alternative 2). It is defined as modifying the existing Tamiami Trail profile and
typical section at the beginning and end of the study segment, and the construction
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of a bridge with a span of approximately 3,000 feet to convey Modified Water
Deliveries project flows from the L-29 Borrow Canal to Everglades National Park.
The bridge will begin approximately 1 mile from the west end of the corridor.

As defined, this alternative does not include specific features to accommodate
wildlife. Consideration may be given to including various wildlife features as part of
this alternative (See Plates WL-1 through 3). To maintain a common basis of
comparison between alternatives, these features are discussed separately in
Paragraphs 21 and 22. Were they to be included, the wildlife underpasses and land
bridges over the L-29 Canal could be constructed in the embankment to the east
and west ends of the 4-mile bridge. The underpasses consist of an approximately
50-foot long concrete slab bridge placed in the highway alignment. The land bridges
consist of a 24-foot wide concrete bridge with 2 feet of soil spread on its surface for
vegetation to grow. Fencing will be needed on each side of the 2 underpasses to
funnel wildlife to the underpasses.

The existing Tamiami Trail profile and typical section will be modified for
approximately 1 mile at the western end of the project and approximately 9.4 miles
to the east of the bridge. The centerline of the roadway may be adjusted southward
to avoid encroachment into the L-29 Borrow Canal. The typical section, plan views
of a portion of this alternative, and construction phasing are depicted in Plates A7-1
through A7-12. Existing box culverts will be retained for the Without Water Quality
Treatment option, and will be plugged in the With Water Quality Treatment option.

For the condition where there would be no water quality treatment, the centerline of
this alignment will fall very close to the centerline of the existing facility. For the
condition where there would be water quality treatment, the centerline of the
alignment will fall approximately 27 feet to the south, with related wetland
encroachment to the south of the existing roadway, due in part to the swales
included on either side of the road. There are no significant alignment transitions
required at either end of the segment, nor are there any significant impacts to
parcels of concern along the corridor.

The bridge portion of this alternative is defined as reconstruction of approximately
3,000 feet of the Tamiami Trail alignment as an elevated structure. The alignment
would be positioned to minimize impact and construction cost, and to facilitate
maintenance of traffic during construction. The profile would be established per the
applicable drift, maintenance and navigation bridge clearance. This alternative
requires only a modest alignment transition at either end of the bridge.

The existing Tamiami Trail embankment will be removed adjacent to the 3,000-foot
long bridge. The bridge typical section would be standard the entire length, with two
travel lanes of 12 feet, two shoulders of 8 feet, and outside barrier shapes.
Exceptions would occur where a surface connection for access or other reasons
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might be required; at these locations turning lanes might be needed. The typical
section is depicted in Plates A7-2 and A7-3 and plan views of key locations along
this alternative are depicted in Plates A7-4 and A7-5. Construction phasing is shown
on Plates A7-6 through A7-9, bridge details on Plate A7-10, and pavement typical
sections on Plates A7-11 and A7-12.

For the instance without water quality treatment, the new bridge deck would be
equipped with drain scuppers that would discharge directly to the area below. For
the instance with water quality treatment, piping would convey runoff to dry retention
facilities constructed in the remaining existing roadway embankment. These
facilities would be approximately 600 feet long and spaced at _ mile intervals, such
that there would be approximately 2 of them adjacent to the bridge. These would
require maintenance to be provided by workers using lightweight equipment
transported by boat. By definition for this alternative, 3,000 feet of existing roadway
embankment adjacent to the bridge will be breached and removed for hydraulic flow.

B. Typical Sections and Pavement Design
o Roadway Typical Section

This typical section consists of two 12-foot wide travel lanes, and 8-foot wide
shoulders on each side of the roadway. Five feet of this shoulder will be paved.
There is guardrail located at the outside edges of these shoulders.

o Bridge Typical Section

The bridge typical section shall provide two 12-foot travel lanes with 8-foot shoulders
and outside barriers.

o Pavement Design: Alternative 7A — Without Water Quality Treatment

This alternative is upgrading the existing roadway to accommodate a Design High
Water elevation of 9.3 feet and traffic for 50 years. This is achieved through placing
a thick structural overlay. The upgrade needs to consider the impact of the design
high water elevation, overtopping, and grade variations.

The recommended approach is to leave the existing asphalt pavement in-place as a
construction platform and serve as a black base. The low areas shall all be leveled
to minimum elevation of 11.0 feet throughout the project. Then a 6-inch asphalt
overlay will be placed. The calculations summarized below.

First, by considering the project a maintenance effort, thick structural overlays can
be used and reconstruction is not necessary. For the existing roadway, using the
average elevation of 11 feet, with a 6-inch asphalt thickness, there is slightly more
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than 1 foot of clearance to the 9.3-foot design high water elevation. In areas where
the roadway profiles dip as low as 10 feet, the bottom of the existing 6 inch asphalt
is essentially at the Design High Water level.

A reasonable approach is that after leveling to elevation of 11.0 feet with asphalt
overbuild, the top 6 inches below elevation 11.0 feet be considered black base. This
is quite reasonable because elevation 11.0 feet provides for a foot of clearance from
the bottom of the declared black base (elevation 10.5 feet) using either existing
granular embankment or asphalt overbuild. In many cases, the asphalt overbuild will
be 12 inches thick, providing a total asphalt thickness of 18 inches for over a mile;
note this is even before the structural overlay is placed.

Recall that the FWD testing conservatively estimated the embankment modulus at
5,000 psi (the Florida DOT method would predict it at 15,000 psi), and that to
account somewhat for the higher water level, the modulus was reduced to 4,000 psi.
Using the 50-year projected traffic and an embankment resilient modulus of 4,000
psi, the required structural number is 6.17. Using the effective AASHTO structural
number of the existing pavement structure, SNeff, of 3.5, a 6-inch asphalt overlay
provides a structural number of 6.14. This is slightly less than the 6.17 inches
required, which equates to 0.15 inches of asphalt. Considering this is a 50 year
outlook and that there will be numerous periodic resurfacings, any additional
thickness deemed necessary can be added with the resurfacings and considered a
staged construction. Plate A2-11 shows the schematic of the pavement section.

A key issue is that the roadway will be close to the Design High Water table, and
that more frequent resurfacings are anticipated than a normal roadway. This is in
part due to potential localized failures and some settlement of the muck. The
geotechnical sub-consultant did a simple settlement calculation of placing a foot of
asphalt on top of the existing pavement. The buoyant force of the raised water
elevation almost counteracts the weight of the additional asphalt. However, in areas
where more than 1 inches of asphalt are placed, settlements are expected.
Similarly, if the water elevation seldom reaches 9.3 feet, then there is less buoyant
force and additional settlement is expected.

Considering that the existing roadway was resurfaced 7 years ago, and by its
cracking condition of 6 is technically ready for a resurfacing, a 7-year resurfacing
interval for this option appears warranted. This is considerably more frequent than a
10 to 15 year interval common in Florida; however, the Tamiami Trail is surrounded
by the Everglades and exposed to water throughout the year. The recommended
pavement section follows:
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Alternative 7A - Roadway Section - Without Water Quality Treatment

Proposed centerline elevation = 11.5 feet
_inch friction course

6 inch structural asphalt

0-12 inch asphalt overbuild

Existing 6 inch asphalt pavement

Existing embankment

o Pavement Design: Alternative 7B - With Water Quality Treatment

This alternative requires widening the embankment footprint to provide water quality
treatment facilities on each side of the roadway (Refer to Plate A7-12). After
designing the necessary slopes for the treatment facilities, it became obvious that
one-half of the roadway would be on new embankment and one-half on the existing
embankment. This is an undesirable condition because of differential settlement
across the joint. The differential would cause a safety threat to motorists and be a
persistent maintenance concern. Therefore, the entire existing embankment is
recommend to be removed down to the bedrock, and any additional footprint needed
also have the muck removed to the bedrock. A new embankment of A-1 or A-3
material needs to be built.

Reconstruction will require removal of all existing embankment and muck down to
the bedrock. The muck removal limits are defined by Florida DOT Standard Index
500. This uses a 1:2 control line starting at the edge of shoulder and descending to
the top of bedrock. Within these limits, the muck will be removed and replaced with
A-1 or A-3 select material in accordance with Florida DOT Standard Indices 500 and
505.

The pavement thickness is designed using Florida DOT procedures. The design will
be most economical if conventional granular materials can be used with the 2-foot
separation from the Design High Water elevation of 9.3 feet. Therefore, to provide
sufficient clearance to accommodate fluctuations in the water elevation, a new top of
asphalt centerline elevation of 14 feet is recommended.

For 50-year traffic of 11.7 million ESALs, a SN of 4.56 is required on an A-3
embankment material, which has a modulus of 12,000 psi. The pavement design
below provides a SN of 4.52, which is slightly less than 4.56. Considering this is a 50
year outlook and that there will be numerous periodic resurfacings, any additional
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thickness deemed necessary can be added with the resurfacings and considered a
staged construction. The recommended pavement section is as follows:

Alternative 7B — Roadway Section With Water Quality Treatment

Proposed centerline elevation = 14 feet
__inch friction course

4 inch structural asphalt

10 inch limerock base course

12 inch LBR stabilized subbase

A-1 or A-3 embankment

4 inch drainage layer

A-1 or A-3 embankment

To illustrate the clearances, if the top of pavement is at elevation 14 feet, the bottom
of the limerock base is at elevation 12.75 feet, providing about 3.5 feet of clearance
above the Design High Water elevation of 9.3 feet. This exceeds the 2-foot
minimum.

As an added precaution against capillary rise from the water table, a 4-inch granular
drainage layer is placed beneath the LBR 40 subbase. The drainage layer will be
designated to have no material smaller than the No. 8 sieve, which will inhibit the
capillary rise into the base layers and still have construction stability. The drainage
layer will need to be wrapped in filter fabric to prevent intrusion of the embankment
soils into the layer.

The periodic resurfacing interval recommended for this alternative is 12 years. This
is the lower end of the typical 10 to 15 year interval in Florida. This is because even
with the precautions of the drainage layer and additional high water clearance, the
roadway is still in the Everglades and has ample access to water and maybe even
unforeseen high water events.

C. Plan and Profile

The proposed profile is to be raised to provide a set clearance from the controlled
high water elevation to the bottom of the proposed roadway subgrade. The set
clearance is to meet FDOT design criteria, as well as drainage criteria. The
proposed elevation at the crown of the roadway is 11.5 feet for the option without
water quality treatment, and 14.0 feet for the option with water quality treatment.
The profile will be raised significantly at the proposed bridge and will be established
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per applicable drift, maintenance and navigation bridge clearances, while minimizing
humps in the profile.

D. Structures
Roadway Bridges
The proposed 43’-1” wide bridge typical section provides sufficient deck area for two
12-foot wide travel lanes, and 8-foot shoulders on both sides of the travel lanes.

Several superstructure and substructure alternatives were evaluated to determine
the most cost effective bridge structure. These systems include:

Superstructure Alternatives Substructure Alternatives

Transversely Post-Tensioned Slab Units 18 and 24 inch square Prestressed
Concrete Piles (with pre-drilling)

FDOT Precast Prestressed Double Tee
System 3 foot diameter Drilled Shafts

AASHTO Beams Types II, IlI, IV, V, & VI
with
Cast-in-Place Concrete Deck

Florida Bulb Tees 72 and 78 with
Cast-in-Place Concrete Deck

The most cost-effective bridge structural system for the bridge uses AASHTO Type
V Beams with a composite cast-in-place concrete deck. The superstructure is
supported on pile bents using two 3-foot diameter drilled shafts.

Placement of cranes and delivery of material, such as piles, precast beams, and
concrete were analyzed to ensure constructability of the bridges for this alternative.
Installation of the drilled shafts and erection of the precast beams for the bridges
over the L-29 Borrow Canal will most likely be performed from barge-mounted
cranes. Crane size and lifting capability may be limited based on the size of barge
that can be transported to and placed within the canal.

The minimum offset of the centerline of the bridge from the centerline of the roadway
was established as 36 feet to allow a minimum buffer area of 5 feet from the
temporary barrier to the edge of bridge, to allow the construction of temporary
pavement without impacting the wetlands (see Maintenance of Traffic section), and
to allow a minimum of 50 feet of canal width for barge operations. This offset could
be increased by 10 feet to allow for a pullout lane for precast beam delivery. This
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offset cannot by increased sufficiently to allow for crane placement on the south
bank of the canal without either filing part of the canal or impacting the wetlands by
shifting the traffic farther south.

Wildlife Features

Wildlife road undercrossings and canal crossings are not included in this alternative
as defined and costed — they are considered an optional feature. However, the
structural aspects of these crossings is provided herein for reference.

o Wildlife Roadway Undercrossing Bridges

The proposed typical section for this 43’-1” wide bridge provides sufficient deck area
for two 12-foot wide travel lanes, and 8-foot shoulders on both sides of the travel
lanes.

Refer to Plate WL-1 for a description of the bridge length and the associated
opening for wildlife to pass under the bridge.

The superstructure and substructure shown for the wildlife undercrossing is based
on other wildlife undercrossing bridges of similar configuration developed for various
FDOT Construction Projects. From this information, the proposed bridge structural
system is assumed to be a cast-in-place flat slab supported on pile bents using 18-
inch square prestressed concrete piles installed and driven in holes predrilled to El.
—10.00 into the limerock. The abutments form a vertical wall with precast panels
behind the piles retaining the embankment.

Methods for placement of cranes and delivery of material, such as piles, precast
beams, and concrete is similar to other mainline bridge replacement alternatives
described elsewhere in the report.

o] Wildlife Canal Crossing

The proposed typical section for this 27°-1” wide bridge provides sufficient deck area
for a 14-foot wide wildlife passage bounded by a 5-foot landscape buffer on each
side. Refer to Plate WL-3 for a description of the bridge length, the canal clearances
and hydraulic opening. Standard traffic railing barrier is proposed to retain the
natural earth on the bridge, and provides a similar exterior look as all the other
vehicular traffic bridges.

The proposed bridge structural system of an AASHTO Type |l superstructure with
cast-in-place concrete deck supported on pile bents using 18-inch square
prestressed concrete piles. Standard construction procedures can be utilized for this
bridge with little impact to existing traffic.
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Maintenance of traffic requirements are discussed under Subparagraph H.

E. Drainage

Two drainage alternatives are being considered for the proposed reconstruction.
Due to potential wetland impacts resulting from the construction of water quality
treatment facilities, a detailed analysis has been performed, estimating wetland
impacts both with and without water quality treatment facilities. In doing so, the
permitting agencies will have a chance to determine whether wetland impacts offset
the required water quality treatment.

If water quality treatment of stormwater runoff from the new structure is not included,
runoff from the bridge would be discharged through scuppers at regular spacings on
both sides of the bridge deck. The other variation with water quality treatment
requires catchment of the runoff through a piping system to a system of dry linear
retention facilities constructed on the remaining existing road embankment. The
individual faciliities would be approximately 600 feet long and spaced at _ mile
intervals. The culverts under the existing roadway embankment would be
unaffected by new construction except for breaches for water flow, and would be left
in place.

If water quality treatment requirements are met in the roadway portion of the project,
dry linear retention facilities will be constructed adjacent to the proposed roadway.
The invert elevations are set 1 foot above the new high control elevation of Canal L-
29, which is 8.5 feet. As such the treatment facilities will have a control elevation of
9.5 feet and an overall depth of 1 foot. Based on water quality requirements by
FDEP (including OFW considerations), the depth of the water quality volume
provided is estimated at 0.5 feet deep.

Regardless of the stormwater treatment scenarios, the existing system of culverts
will not be replaced for the reconstruction alternative. The MWD project did not
include the culverts to pass the required discharge south into the park. For the
roadway portion of this alternative, only the With Water Quality Treatment option will
encroach on the south headwalls of the culverts. Consequently, the culverts will be
plugged with flowable fill to prevent water from flowing south towards the new
embankment.

F. Utilities

There are existing utilities within the corridor that will be affected by the new
construction. There are buried telephone facilities running behind the guardrail on
the north and south sides of the roadway. There is also a 23 kv overhead electric
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line running along the south side; located about 100 feet south of the existing
guardrail. Just behind the guardrail on the north side of the roadway is an additional
buried telephone facility.

All utilities within the proposed typical section will need to be relocated. Ultility
relocations will be coordinated with each utility owner. As the underground utilities
appear to fall within the right-of-way, their relocation costs are not included in the
cost estimates.

G. Environmental Factors

As the roadway portion of this alternative without water quality treatment preserves
the existing facility, it has limited environmental impacts. As much of the footprint of
this alternative with water quality treatment is located to the south of the existing
facility, it has significant environmental impacts on Everglades National Park.

The alignment without water quality treatment does not encroach beyond the
existing footprint to the south, while the option with water quality treatment
encroaches approximately 51 feet to the south. Whereas there is no permanent
encroachment Alt. 7A, there is encroachment of 67.4 acres.

The bridge alignment has limited environmental impacts. These include the
temporary wetland impacts of the two detour roads at either end of the bridge, which
will impact wetlands to the south, an area of 3.5 acres for the two transitions. These
areas would be restored after construction of the transitions is completed. There is
no permanent encroachment into Everglades National Park or the wood stork
rookery.

H. Maintenance of Traffic During Construction
Alternative 7A — Roadway Portion

Traffic is to be maintained as it exists today. The overlay of the existing roadway will
be accomplished using a moving operation. Staging areas for construction
equipment and materials could be located on the business parcels along the corridor
that are to be acquired or are not actively used now. Otherwise, staging and other
functions may need to utilize sections of the existing shoulder for temporary periods.
It may be necessary to have a staging area near the east end of the corridor, with
materials moved in the remaining short distance on an "as needed, just-in-time"
basis at the work site.

Alternative 7B — Roadway Portion
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Temporary barricades spaced every 50 feet are placed at the north edge of the
westbound travel lane line. In 1/4-mile increments, the existing guardrail is to be
removed, and replaced with temporary barrier wall. The existing shoulder is to be
removed and replaced with temporary pavement. Once completed for the entire
project length, traffic is shifted to the north, utilizing the new pavement. A ten-foot
wide strip of temporary pavement is placed south of the existing centerline to allow
the roadway to slope to the north at 2%. A temporary concrete barrier is placed one
foot north of the south edge of the temporary pavement.

Unsuitable material is excavated and embankment is placed and compacted along
the proposed alignment. The southern guardrail, eastbound shoulder and both travel
lanes are constructed. A temporary barrier wall is placed adjacent to the westbound
travel lane and traffic is shifted to the new pavement. The westbound shoulder and
guardrail are constructed and the existing roadway is removed.

Staging areas for construction equipment and materials could be located on the
business parcels along the corridor that are to be acquired or are not actively used
now. Otherwise, staging and other functions may need to utilize sections of the
existing shoulder for temporary periods. It may be necessary to have a staging area
near the east end of the corridor, with materials moved in the remaining short
distance on an “as needed, just-in-time basis at the work site.

Bridge Portion

In order to construct this alignment, the existing roadway will need to be shifted to
the south. This shift will prevent any traffic flow to be allowed underneath the
proposed structure. Once temporary pavement is constructed on the south shoulder,
traffic can be shifted out from under the proposed alignment. Construction staging
will be done from a barge in the L-29 Borrow Canal, minimizing the impact to both
the wetlands and the traffic. Refer to Paragraph D above for additional discussion.

Temporary barricades spaced every 50 feet are to be placed at the south edge of
the eastbound travel lane line. In _ mile increments, the existing guardrail is to be
removed, and replaced with temporary barrier wall. The existing shoulder is to be
removed and replaced with temporary pavement. Once completed for the entire
project length, traffic is shifted to the south, utilizing the new pavement. A 10-foot
wide strip of temporary pavement is placed north of the existing centerline to allow
the roadway to slope to the north at 2%. A temporary concrete barrier is placed at
the north south edge of the temporary pavement. The bridge is then constructed.

A temporary roadway is constructed south of the existing alignment in the transition
areas. Once the temporary roadway is completed, traffic is shifted onto it and the
transitions are constructed to the new bridge. Traffic is then shifted to the new
alignment, and the existing roadway is removed.
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Staging areas for construction equipment and materials could be located on the
business parcels along the corridor that are to be acquired or are not actively used
now. Otherwise, staging and other functions may need to utilize sections of the
existing shoulder for temporary periods. It may be necessary to have a staging area
near the east end of the corridor, with materials moved in the remaining short
distance on an "as needed, just-in-time" basis at the work site.

Wildlife Crossings

Wildlife crossings are not included in this alternative as defined and costed — they
are considered an optional feature. However, the construction of these crossings is
provided herein for reference. There are three options for the horizontal layout of
the proposed wildlife bridges. Of the three, the temporary detour option similar to
that used for other short mainline bridges on other alternatives was selected
because it maintains a straight roadway alignment and reduces permanent wetland
encroachment. This option is more costly since it requires the construction of a
temporary roadway, reconstruction of the existing roadway on the approach to the
new bridge, and removal of the temporary roadway.

Offset Final Alignment to the South

The first option is permanently offsetting these new structures to the south of the
existing roadway alignment. Due to the change in elevations from the existing
roadway (+10.4 feet) to the proposed bridge deck (£17 feet), shifting the alignment
to locate the structure outside of the existing typical section allows for a less
complex maintenance of traffic scheme. Once the proposed bridges and their
transitions are completed, they can be opened up to traffic flow, and the existing
roadway will be removed at the bridge opening. These breaches will allow for the
flow of water under the bridge. Because this option involves permanent wetland
encroachment and introduces undesirable roadway geometry, it is not considered
further.

Offset Temporary Detour to South

The second option involves the construction of a temporary roadway that is offset to
the south from the existing roadway. Once this detour is built, traffic is then shifted
onto this temporary alignment, and the new structure and its approaches are
constructed along the existing alignment. The shift in traffic will allow for the de-
mucking operation that will be required along the new raised profile.

Offset Temporary Detour North into L-29 Canal
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The detour on the north side of the existing roadway for the construction of 2 wildlife
crossings requires two 1,200-foot long approach bridges and a 1,050-foot long
temporary steel truss bridge (Bailey bridge) per each bridge site. The width of the
temporary bridge is 32 feet, which provides two 12-foot wide travel lanes, and 4-foot
shoulders on both sides of the travel lanes. The gap between the existing roadway
and the detour is kept to minimum (10 feet) to minimize the length and width of
approach bridges. The required width of the approach bridges is 42 feet.

The construction method and the superstructure system proposed for the permanent
bridges are dictated by limited construction area available. Post-tensioned precast
slab units with top-down construction are proposed as a viable alternative. The
optimum span length for this type of superstructure was determined to be around 30
feet. The most cost effective substructure system for these bridges is 18-inch
square prestressed concrete piles.

The cost analysis is based on the construction of one bridge at a time and reuse of
superstructure of temporary and approach bridges at other bridge location.

o Approach Bridges

One line of 36-inch diameter drilled shafts at every 30 feet is proposed in the L-29
Canal to minimize the interruption of flow with another line of 36-inch diameter drilled
shafts along the bank. This type of substructure configuration will require a
superstructure system spanning along the width of the bridge. The best-suited
superstructure system for this bridge is post-tensioned precast slab units. Precast
slab units will be reused at other bridge sites.

o Temporary Bridge

The proposed temporary bridge is a 1,050-foot long, two lane Bailey bridge with 30-
foot spans. The bridge will be supported on piers with two 36-inch diameter drilled
shafts. Drilled shafts in the L-29 Canal will line up with the drilled shafts of the
approach bridges to minimize the interruption of flow. Temporary bridges will be
reused at other bridge sites.

. Construction and Life Cycle Costs

The cost of this alternative without water quality treatment is $23,045,733 and with
water quality treatment is $51,858,385. Most of the cost is related to the roadway
elements, and is significantly greater with water quality control because of the
additional fill required. These estimates do not include the cost of optional wildlife
features.
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Alternative 7

Alt. 7A — Without Water Quality Control

Roadway $16,110,900
Bridge $6,934,834
Total $23,045,733
Alt. 7B — With Water Quality Control

Roadway $44,923,519
Bridge $6,934,834
Total $51,858,385

The life cycle costs for this alternative were developed for two cases: for the
roadway alone, and for the total project. For the case without water quality
treatment, pavement life cycle costs were calculated at $16,961,032 while the total
project life cycle costs were estimated to be $31,003,830. For the case with water
quality treatment, pavement life cycle costs were calculated at $26,865,650 while the
total project life cycle costs were estimated to be $54,776,745. Paragraph 8 later in
this section discusses the life cycle cost analysis.

J. Other Aspects

There are existing features that must remain undisturbed. The Flight 592 Memorial is
located north of the L-29 borrow canal near the western limits of the project. This will
not be impacted with this alternative. Access will remain at the S-333, S-334, and S-
336. Connecting roads will be provided for access to the Airboat Association.
Access to the Osceola Camp will be by way of a connecting road from the west.

7. Alternative 8: Existing Alignment with Raised Profile and Box Culverts
A. Description

This alternative is defined as modifying the existing Tamiami Trail profile and typical
section throughout the length of the study segment, and the construction of new box
culverts to convey Modified Water Deliveries project flows from the L-29 Borrow
Canal to Everglades National Park. The box culverts will be 5-foot high by 10-foot
wide (inside dimensions) with an invert elevation of 3.0 feet. They will be installed
throughout the roadway alignment and will extend through the embankment to
ensure that flow is not impeded. For Alternative 8A — Without Water Quality
Treatment, the existing culverts are left in place and 24 new box culverts will be
constructed. For Alternative 8B — With Water Quality Treatment, 40 box culverts are
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required and the existing culverts would be removed from the embankment. The
typical section and construction phasing are depicted in Plates A8-1 through A8-10.

As defined, this alternative does not include specific features to accommodate
wildlife. Consideration may be given to including various wildlife features as part of
this alternative (See Plates WL-1 through 3). To maintain a common basis of
comparison between alternatives, these features are discussed separately in
Paragraphs 21 and 22. Were they to be included, the wildlife underpasses and land
bridges over the L-29 Canal could be constructed in the embankment to the east
and west ends of the 4-mile bridge. The underpasses consist of an approximately
50-foot long concrete slab bridge placed in the highway alignment. The land bridges
consist of a 24-foot wide concrete bridge with 2 feet of soil spread on its surface for
vegetation to grow. Fencing will be needed on each side of the 2 underpasses to
funnel wildlife to the underpasses. The typical section, plan views of a portion of this
alternative, and construction phasing are depicted in Plates A8-1 through A8-8.

For the condition where there would be no water quality treatment, the centerline of
this alignment will fall very close to the centerline of the existing facility. For the
condition where there would be water quality treatment, the centerline of the
alignment will fall approximately 27 feet to the south, with related wetland
encroachment to the south of the existing roadway, due in part to the swales
included on either side of the road. There are no significant alignment transitions
required at either end of the segment, nor are there any significant impacts to
parcels of concern along the corridor.

B. Typical Sections and Pavement Design
o Roadway Typical Section

This typical section consists of two 12-foot wide travel lanes, and 8-foot wide
shoulders on each side of the roadway. There is guardrail located at the outside
edges of these shoulders.

o Pavement Design: Alternative 8A — Without Water Quality Treatment

This alternative is upgrading the existing roadway to accommodate a Design High
Water elevation of 9.3 feet and traffic for 50 years. This is achieved through placing
a thick structural overlay. The upgrade needs to consider the impact of the design
high water elevation, overtopping, and grade variations.

The recommended approach, which is similar to Alternative 2A, is to leave the
existing asphalt pavement in-place as a construction platform and serve as a black
base. The low areas shall all be leveled to minimum elevation of 11.0 feet
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throughout the project. Then a 6-inch asphalt overlay will be placed. The calculations
are summarized below.

First, by considering the project a maintenance effort, thick structural overlays can
be used and reconstruction is not necessary. For the existing roadway, using the
average elevation of 11 feet, with a 6-inch asphalt thickness, there is slightly more
than 1 foot of clearance to the 9.3-foot design high water elevation. In areas where
the roadway profiles dip as low as 10 feet, the bottom of the existing 6 inch asphalt
is essentially at the Design High Water level.

A reasonable approach is that after leveling to elevation of 11.0 feet with asphalt
overbuild, the top 6 inches below elevation 11.0 feet be considered black base. This
is quite reasonable because elevation 11.0 feet provides for a foot of clearance from
the bottom of the declared black base (elevation 10.5 feet) using either existing
granular embankment or asphalt overbuild. In many cases, the asphalt overbuild will
be 12 inches thick, providing a total asphalt thickness of 18 inches for over a mile;
note this is even before the structural overlay is placed.

Recall that the FWD testing conservatively estimated the embankment modulus at
5,000 psi (the Florida DOT method would predict it at 15,000 psi), and that to
account somewhat for the higher water level, the modulus was reduced to 4,000 psi.
Using the 50-year projected traffic and an embankment resilient modulus of 4,000
psi, the required structural number is 6.17. Using the effective AASHTO structural
number of the existing pavement structure, SNeff, of 3.5, a 6-inch asphalt overlay
provides a structural number of 6.14. This is slightly less than the 6.17 inches
required, which equates to 0.15 inches of asphalt. Considering this is a 50 year
outlook and that there will be numerous periodic resurfacings, any additional
thickness deemed necessary can be added with the resurfacings and considered a
staged construction. Plate A2-10 shows the schematic of the pavement section.

A key issue is that the roadway will be close to the Design High Water table, and
that more frequent resurfacings are anticipated than a normal roadway. This is in
part due to potential localized failures and some settlement of the muck. The
geotechnical sub-consultant did a simple settlement calculation of placing a foot of
asphalt on top of the existing pavement. The buoyant force of the raised water
elevation almost counteracts the weight of the additional asphalt. However, in areas
where more than 1 inches of asphalt are placed, settlements are expected.
Similarly, if the water elevation seldom reaches 9.3 feet, then there is less buoyant
force and additional settlement is expected.

Considering that the existing roadway was resurfaced 7 years ago, and by its
cracking condition of 6 is technically ready for a resurfacing, a 7-year resurfacing
interval for this option appears warranted. This is considerably more frequent than a
10 to 15 year interval common in Florida; however, the Tamiami Trail is surrounded
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by the Everglades and exposed to water throughout the year. The recommended
pavement section follows:

Alternative 8A - Roadway Section Without Water Quality Treatment

Proposed centerline elevation = 11.5 feet
__inch friction course

6 inch structural asphalt

0-12 inch asphalt overbuild

Existing 6 inch asphalt pavement

Existing embankment

o Pavement Design: Alternative 8A - With Water Quality Treatment

This alternative requires widening the embankment footprint to provide water quality
treatment facilities on each side of the roadway. After designing the necessary
slopes for the treatment facilities, it became obvious that one-half of the roadway
would be on new embankment and one-half on the existing embankment. This is an
undesirable condition because of differential settlement across the joint. The
differential would cause a safety threat to motorists and be a persistent maintenance
concern. Therefore, the entire existing embankment is recommend to be removed
down to the bedrock, and any additional footprint needed also have the muck
removed to the bedrock. A new embankment of A-1 or A-3 material needs to be
built.

Reconstruction will require removal of all existing embankment and muck down to
the bedrock. The muck removal limits are defined by Florida DOT Standard Index
500. This uses a 1:2 control line starting at the edge of shoulder and descending to
the top of bedrock. Within these limits, the muck will be removed and replaced with
A-1 or A-3 select material in accordance with Florida DOT Standard Indices 500 and
505.

The pavement thickness is designed using Florida DOT procedures. The design will
be most economical if conventional granular materials can be used with the 2-foot
separation from the Design High Water elevation of 9.3 feet. Therefore, to provide
sufficient clearance to accommodate fluctuations in the water elevation, a new top of
asphalt centerline elevation of 14 feet is recommended.

For 50-year traffic of 11.7 million ESALs, a SN of 4.56 is required on an A-3
embankment material, which has a modulus of 12,000 psi. The pavement design
below provides a SN of 4.52, which is slightly less than 4.56. Considering this is a 50
year outlook and that there will be numerous periodic resurfacings, any additional
thickness deemed necessary can be added with the resurfacings and considered a
staged construction. The recommended pavement section is as follows:
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Alternative 8B — Roadway Section With Water Quality Treatment

Proposed centerline elevation = 14 feet
__inch friction course

4 inch structural asphalt

10 inch limerock base course

12 inch LBR stabilized subbase

A-1 or A-3 embankment

4 inch drainage layer

A-1 or A-3 embankment

To illustrate the clearances, if the top of pavement is at elevation 14 feet, the bottom
of the limerock base is at elevation 12.75 feet, providing about 3.5 feet of clearance
above the Design High Water elevation of 9.3 feet. This exceeds the 2-foot
minimum.

As an added precaution against capillary rise from the water table, a 4-inch granular
drainage layer is placed beneath the LBR 40 subbase. The drainage layer will be
designated to have no material smaller than the No. 8 sieve, which will inhibit the
capillary rise into the base layers and still have construction stability. The drainage
layer will need to be wrapped in filter fabric to prevent intrusion of the embankment
soils into the layer.

The periodic resurfacing interval recommended for this alternative is 12 years. This
is the lower end of the typical 10 to 15 year interval in Florida. This is because even
with the precautions of the drainage layer and additional high water clearance, the
roadway is still in the Everglades and has ample access to water and maybe even
unforeseen high water events.

C. Plan and Profile

The proposed profile is to be raised to provide a set clearance from the controlled
high water elevation to the bottom of the proposed roadway subgrade. The set
clearance is to meet FDOT design criteria, as well as drainage criteria. The
proposed elevation at the crown of the roadway is 11.5 feet for the option without
water quality treatment, and 14.0 feet for the option with water quality treatment.

D. Structures
Box Culverts
Alternative 8 incorporates the use of 24 new box culverts along with retention of the

existing box culverts for Alternative 6A, and 40 new box culverts and removal of the
existing culverts. The culverts are to be 5 feet high and 10 feet wide inside
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dimensions. It is anticipated precast concrete sections will be used, with a nominal
wall thickness of 1 foot. The Corps of Engineers has requested the invert elevations
be at 3 feet. Referring to Plate BC-1, the elevation of the existing bedrock is
nominally at 3 feet, therefore shallow excavation of the bedrock will be required.

The method of excavating the bedrock will need to be by breaking with air-hammers
mounted to large track hoes, and then excavating. Note that blasting is not
permissible. The bedrock excavation depth is recommended to be 18 inches. This
will allow for a nominal 6 inch bedding layer of a stiff flowable fill (sand-cement
mixture) to be placed as a mud slab foundation for the culverts. It will also fill any
exposed voids in the bedrock, preventing piping of embankment soils into the
exposed voids. The flowable fill mixture will have a maximum compressive strength
of 300 psi.

For the alternatives without water quality treatment, the existing roadway
embankment will remain. The embankment and bedrock will be excavated and the
box culverts set. The backfill will be flowable fill beneath the roadway and
shoulders, with the area contained by A-3 fill outside the shoulders. For the
alternatives with water quality treatment, the box culvert may be installed either
before or after embankment construction. Plate BC-1 shows the typical installation.

Two installation schemes have been identified for the new box culverts for the
“‘without water quality treatment” condition. The first entails a detour to be built to the
south in a fashion similar to that considered for short bridges (See Plate A8-6). This
option has the disadvantage of a relatively large detour configuration for a small
work area, and related cost and temporary environmental impacts to adjacent
wetlands.

The second option involves shifting traffic within the existing roadway and shoulder
area to the north excavating and constructing a gabion wall, installing half of the
culvert, restoring the embankment and roadway base and pavement, then repeating
the operation on the north side. This approach will require about 12 feet of
temporary encroachment to the south for additional fill to facilitate a two-phase
culvert installation while maintaining two-way traffic flow. This option is
approximately 40% of the cost of the first option.

For the alignment configuration with water quality treatment, the roadway section is
shifted so that there is no real maintenance of traffic issue for the box culvert
installation.
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Wildlife Features

Wildlife road undercrossings and canal crossings are not included in this alternative
as defined and costed — they are considered an optional feature. However, the
structural aspects of these crossings is provided herein for reference.

o Wildlife Roadway Undercrossing Bridges

The proposed typical section for this 43’-1” wide bridge provides sufficient deck area
for two 12-foot wide travel lanes, and 8-foot shoulders on both sides of the travel
lanes. Refer to Plate WL-1 for a description of the bridge length and the associated
opening for wildlife to pass under the bridge.

The superstructure and substructure shown for the wildlife undercrossing is based
on other wildlife undercrossing bridges of similar configuration developed for various
FDOT Construction Projects. From this information, the proposed bridge structural
system is assumed to be a cast-in-place flat slab supported on pile bents using 18-
inch square prestressed concrete piles installed and driven in holes predrilled to El.
—10.00 into the limerock. The abutments form a vertical wall with precast panels
behind the piles retaining the embankment.

Methods for placement of cranes and delivery of material, such as piles, precast
beams, and concrete is similar to other mainline bridge replacement alternatives
described elsewhere in the report.

o] Wildlife Canal Crossing

The proposed typical section for this 27°-1" wide bridge provides sufficient deck area
for a 14-foot wide wildlife passage bounded by a 5-foot landscape buffer on each
side. Refer to Plate WL-3 for a description of the bridge length, the canal clearances
and hydraulic opening. Standard traffic railing barrier is proposed to retain the
natural earth on the bridge, and provides a similar exterior look as all the other
vehicular traffic bridges.

The proposed bridge structural system of an AASHTO Type |l superstructure with
cast-in-place concrete deck supported on pile bents using 18-inch square
prestressed concrete piles. Standard construction procedures can be utilized for this
bridge with little impact to existing traffic. Maintenance of traffic requirements are
discussed under Subparagraph H.

E. Drainage

Two drainage alternatives are being considered for the proposed reconstruction.
Due to potential wetland impacts resulting from the construction of water quality
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treatment facilities, a detailed analysis has been performed, estimating wetland
impacts both with and without water quality treatment facilities. In doing so, the
permitting agencies will have a chance to determine whether wetland impacts offset
the required water quality treatment.

If water quality treatment requirements are met, dry linear retention facilities will be
constructed adjacent to the proposed roadway. The invert elevations are set 1 foot
above the new high control elevation of Canal L-29, which is 8.5 feet. As such the
treatment facilities will have a control elevation of 9.5 feet and an overall depth of 1
foot. Based on water quality requirements by FDEP (including OFW considerations),
the depth of the water quality volume provided is estimated at 0.5 feet deep.

F. Utilities

There are existing utilities within the corridor that will be affected by the new
construction. There are buried telephone facilities running behind the guardrail on
the north and south sides of the roadway. There is also a 23 kv overhead electric
line running along the south side; located about 100 feet south of the existing
guardrail. Just behind the guardrail on the north side of the roadway is an additional
buried telephone facility.

All utilities within the proposed typical section will need to be relocated. Ultility
relocations will be coordinated with each utility owner. As the underground utilities
appear to fall within the right-of-way, their relocation costs are not included in the
cost estimates.

G. Environmental Factors

As the roadway portion of this alternative without water quality treatment preserves
the existing facility, it has limited environmental impact except at the locations of the
new box culverts, which require minimal excavation at the downstream end. As
much of the footprint of this alternative with water quality treatment is located to the
south of the existing facility, it has more significant environmental impact to
Everglades National Park.

The alignment without water quality treatment has no permanent encroachment
except at new box culverts where there would be an added 25 feet of encroachment
to the south. The option with water quality treatment encroaches approximately 57
feet to the south with additional encroachment of 25 feet at box culvert locations.
The alternative without water quality treatment has no permanent encroachments
except for the added impacts of 0.8 acres for the box culverts as previously noted.
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The alternative with water quality treatment has a total of 73.3 acres of
encroachment.

H. Maintenance of Traffic During Construction
Alternative 8A

Traffic is to be maintained as it exists today. The overlay of the existing roadway will
be accomplished using a moving operation. Staging areas for construction
equipment and materials could be located on the business parcels along the corridor
that are to be acquired or are not actively used now. Otherwise, staging and other
functions may need to utilize sections of the existing shoulder for temporary periods.
It may be necessary to have a staging area near the east end of the corridor, with
materials moved in the remaining short distance on an "as needed, just-in-time"
basis at the work site.

Alternative 8B

Temporary barricades spaced every 50 feet are placed at the north edge of the
westbound travel lane line. In 1/4-mile increments, the existing guardrail is to be
removed, and replaced with temporary barrier wall. The existing shoulder is to be
removed and replaced with temporary pavement. Once completed for the entire
project length, traffic is shifted to the north, utilizing the new pavement. A ten-foot
wide strip of temporary pavement is placed south of the existing centerline to allow
the roadway to slope to the north at 2%. A temporary concrete barrier is placed one
foot north of the south edge of the temporary pavement.

Unsuitable material is excavated and embankment is placed and compacted along
the proposed alignment. The southern guardrail, eastbound shoulder and both travel
lanes are constructed. A temporary barrier wall is placed adjacent to the westbound
travel lane and traffic is shifted to the new pavement. The westbound shoulder and
guardrail are constructed and the existing roadway is removed.

Staging areas for construction equipment and materials could be located on the
business parcels along the corridor that are to be acquired or are not actively used
now. Otherwise, staging and other functions may need to utilize sections of the
existing shoulder for temporary periods. It may be necessary to have a staging area
near the east end of the corridor, with materials moved in the remaining short
distance on an “as needed, just-in-time basis at the work site.

Wildlife Crossings

Wildlife crossings are not included in this alternative as defined and costed — they
are considered an optional feature. However, the construction of these crossings is
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provided herein for reference. There are three options for the horizontal layout of
the proposed wildlife bridges. Of the three, the temporary detour option similar to
that used for other short mainline bridges on other alternatives was selected
because it maintains a straight roadway alignment and reduces permanent wetland
encroachment. This option is more costly since it requires the construction of a
temporary roadway, reconstruction of the existing roadway on the approach to the
new bridge, and removal of the temporary roadway.

Offset Final Alignment to the South

The first option is permanently offsetting these new structures to the south of the
existing roadway alignment. Due to the change in elevations from the existing
roadway (+10.4 feet) to the proposed bridge deck (+17 feet), shifting the alignment
to locate the structure outside of the existing typical section allows for a less
complex maintenance of traffic scheme. Once the proposed bridges and their
transitions are completed, they can be opened up to traffic flow, and the existing
roadway will be removed at the bridge opening. These breaches will allow for the
flow of water under the bridge. Because this option involves permanent wetland
encroachment and introduces undesirable roadway geometry, it is not considered
further.

Offset Temporary Detour to South

The second option involves the construction of a temporary roadway that is offset to
the south from the existing roadway. Once this detour is built, traffic is then shifted
onto this temporary alignment, and the new structure and its approaches are
constructed along the existing alignment. The shift in traffic will allow for the de-
mucking operation that will be required along the new raised profile.

Offset Temporary Detour North into L-29 Canal

The detour on the north side of the existing roadway for the construction of 2 wildlife
crossings requires two 1,200-foot long approach bridges and a 1,050-foot long
temporary steel truss bridge (Bailey bridge) per each bridge site. The width of the
temporary bridge is 32 feet, which provides two 12-foot wide travel lanes, and 4-foot
shoulders on both sides of the travel lanes. The gap between the existing roadway
and the detour is kept to minimum (10 feet) to minimize the length and width of
approach bridges. The required width of the approach bridges is 42 feet.

The construction method and the superstructure system proposed for the permanent
bridges are dictated by limited construction area available. Post-tensioned precast
slab units with top-down construction are proposed as a viable alternative. The
optimum span length for this type of superstructure was determined to be around 30

Engineering Appendix Addendum 42 July 2001
Tamiami Trail Final Submittal



feet. The most cost effective substructure system for these bridges is 18-inch
square prestressed concrete piles.

The cost analysis is based on the construction of one bridge at a time and reuse of
superstructure of temporary and approach bridges at other bridge location.

o Approach Bridges

One line of 36-inch diameter drilled shafts at every 30 feet is proposed in the L-29
Canal to minimize the interruption of flow with another line of 36-inch diameter drilled
shafts along the bank. This type of substructure configuration will require a
superstructure system spanning along the width of the bridge. The best-suited
superstructure system for this bridge is post-tensioned precast slab units. Precast
slab units will be reused at other bridge sites.

o Temporary Bridge

The proposed temporary bridge is a 1,050-foot long, two lane Bailey bridge with 30-
foot spans. The bridge will be supported on piers with two 36-inch diameter drilled
shafts. Drilled shafts in the L-29 Canal will line up with the drilled shafts of the
approach bridges to minimize the interruption of flow. Temporary bridges will be
reused at other bridge sites.

. Construction and Life Cycle Costs

The cost of this alternative without water quality treatment is $45,499,995 and with
water quality treatment is $47,081,029. Most of the cost is related to the roadway
elements, and is significantly greater with water quality control because of the
additional number and length of box culverts. These costs do not include any
optional wildlife features.

Alternative 8
Alt. 8A — Without Water Quality Control

Roadway $12,421,131

Bridge $0

Box Culverts $33,078,864

Total $45,499,995

Alt. 8B - With Water Quality Control

Roadway $43,791,549

Bridge $0

Box Culverts $3,289,480

Total $47,081,029H
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As is discussed in Paragraph 21.A, for Alternative 8A the cost of box culverts could
be reduced about 60% by using the alternate construction method mostly within the
existing embankment or by installing the culverts in groups of three (either provides
about $18.5 million in savings), reducing the cost of Alternative 8A to about $27.0
million. If both techniques were used, the additional savings is approximately $7.0
million, reducing the project cost to about $20.0 million. About $31million of the $33
million for box culverts is involved with the cost of full detours. Savings of $18 to $25
million can be realized by utilizing the alternate construction method and/or by
grouping the box culverts.

The life cycle costs for this alternative were developed for two cases: for the
roadway alone, and for the total project. For the case without water quality
treatment, pavement life cycle costs were calculated at $14,302,117 while the total
project life cycle costs were estimated to be $53,892,652. For the case with water
quality treatment, pavement life cycle costs were calculated at $26,338,079 while the
total project life cycle costs were estimated to be $50,587,749. Paragraph 8 later in
this section discusses the life cycle cost analysis.

J. Other Aspects

There are existing features that must remain undisturbed. The Flight 592 Memorial is
located north of the L-29 borrow canal near the western limits of the project. This will
not be impacted with this alternative. Access will remain at the S-333, S-334, and S-
336. Access to Tiger Tail Camp, located on the north side of the canal, will remain
as it is today. Access points to the Osceola Camp and the Airboat Association,
located on the south side of the existing roadway will remain.

8. Life Cycle Cost Analysis

A life cycle cost analysis was prepared for the alternatives, to include those
configurations with and without water quality treatment.

The analyses were based on a 50-year term using a 4% interest rate. While bridges
are designed for a 75-year service life, no salvage value was presumed at the end of
the analysis period for the bridges or any other features. Minor recurring costs of
bridge inspection were also not considered. Other maintenance costs were
considered to be similar between the alternatives and therefore not a substantial
influence in the outcome.

Because of the importance of the issue of overlaying the existing roadway versus
reconstructing it under the various alternatives and their variations, the life cycle cost
was calculated by alternative for two cases: for the total project and for the
pavement-related elements only. In this way, the relative merits of the pavement
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options could be assessed separately from other project components. "Roadway
Cost Only" refers to the installed cost of pavement and subgrade, excluding other
improvements and excluding additive cost which is the estimate contingency.

Specific assumptions for the two pavement cross section scenarios are presented in
the following table:
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Life Cycle Cost Assumptions (Pavement)

Overlay Construction [Applies to Existing Roadway Improved to Standards,
Alternative 1 (Without Water Quality Treatment) and Alternatives 2A, 6A, 7A, and
8A - Without Water Quality Treatment]

7-year maximum overlay life, based on continued settlement caused by muck, and the
fact that it has deteriorated to a condition of 6 over the past 7 years.

Overbuild quantity assumed over 50% of the road because of the continued differential
settlement and the necessity to restore cross slope.

Thicker removal and replacement required (3” assumed) because of the increased
possibility of structural problems (evidenced by the beginning of cracking in one of the
thicker cores). Also, the pavement structure will be more susceptible to structural
problems due to increased water level.

To summarize the overlay requirements, the following table of pavement materials is
provided:

Friction Course

Structural Course 6”
Variable depth leveling course to remove |0-
surface deviations and restore cross slope

127

Existing roadway (considered LBR-40 12” minimum
subbase).

Reconstructed Roadway Section (Applies to Alternatives with New Embankment
Construction (including subgrade), including Alternatives 2B, 6B, 7B and 8B
With Water Quality Treatment, and Alternatives 3, 4, and 5 With and Without
Water Quality Treatment]

12-year maximum overlay life, based on the fact that the muck will be removed and
differential settlement will cease.

Removal of muck means that no overbuild will be required.

New pavement structure will be more resistant to fluctuations in water level. As a
result, structural problems are not likely.

Because of this, a thinner “functional” removal and replacement is required (2.25”
assumed).
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Overlay Construction

The 50-year roadway designs will require periodic maintenance activities. These
include resurfacings and a complete guardrail replacement. As discussed under the
alternatives that only use an asphalt overlay (namely Upgrade the Existing and
Alternative 2A - Without Water Quality Treatment) and likewise Alternatives 6A, 7A,
and 8A, more frequent resurfacings will be required due to the proximity of the water
table. It is anticipated that the resurfacings will be required due to future settlements
and localized pavement failures. As the existing pavement has deteriorated to a
condition of 6 in the past 7 years, it is recommended that a 7-year mill and
resurfacing interval be used.

In addition, it is anticipated that sometime over the next 50 years, guardrail
standards will change. It is therefore anticipated that a complete guardrail
replacement will occur in about 30 years.

Roadway Reconstruction Life Cycles

Reconstructed roadways are those that are on embankments rebuilt from the
bedrock with all muck removed. In particular, this would include Alternatives 6B, 7B,
and 8B. The bridge approaches of Alternatives 1 and 5 are short and would be
covered under the periodic maintenance Work Program for the remainder of the
roadway. For the reconstruction alternatives, a longer mill and resurfacing interval of
12 years is recommended. This is due to the reconstructed embankment and the
higher roadway elevations providing greater water separation.

In addition, it is anticipated that sometime over the next 50 years, guardrail
standards will change. It is therefore anticipated that a complete guardrail
replacement will occur in about 30 years.

Summary of Results

The results of the life cycle cost analysis are presented in Table 1. It is seen that the
pavement life cycle cost results parallel those for the prior alternatives in that the
alternatives without water quality treatment have a lower total roadway and total
project life cycle cost than those with water quality treatment because of lower
investment in the pavement section despite more frequent pavement overlays. Even
though the overlay approach has a roadway maintenance life cycle cost of $3.3 to
$5.3 million, this amount is more than offset by the cost to rebuild the entire
embankment (as shown in Column F of the table).

The results of the life cycle cost analysis for the total project alternatives show the
alternatives ranked from lowest to highest cost as follows:
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Table 1

LIFE CYCLE COST ANALYSIS <A> <B> <C> <D> <E> <F> <G> <H>
. Composite Life
: . Roadway Maint. Total Roadway Total
Roadway Cost Resurfacing Roadway Maint. . . . Cycle Cost for
ALTERNATIVE Only interval ':;i‘i:’:,ﬁ ,’:‘,::)"’ Life Cycle Cost ';:e Cy ct’;,c,‘,’tff fe Oy oo Cost C°"Z"”$" on Alternative

(No Additives) (vr) (per SY) (Presentwiorth) | (Pr esent Worth) Monses) (Presc;g:Gl;Vonh)
6A - No Water Quality Treatment $7,119,795 7 1 ® $54.32 $5,116,075 $12,235,870 $72,877,979 $77,994,054
6B - Water Quality Treatment $17,065,880 12
7A - No Water Quality Treatment $9,002,935 7 146,504 $54.32 $7,958,097 $16,961,032 $23,045,733 $31,003,830
7B - Water Quality Treatment $23,947,290 12
8A - No Water Quality Treatment $5,909,460 7 154,504 $54.32 $8,392,657 $14,302,117 $45,499,995 $53,892,652
8B - Water Quality Treatment $23,260,359 12

i

n

SY Life Cycle Costs for pavement increased to include shoulders. Maintenance cost for structures not included. |
New bridges are not offset, and utilize temporary detour to south for construction.

Operational cost considered comparable for each alternative. 4% Discount Rate assumed.
"Roadway Cost Only" refers to the installed cost of pavement and subgrade, excluding other improvements and excluding additive costs which are the estimate contingency.

Prepared: July 15, 2001




Alternative 7A — Without Water Quality Treatment
Alternative 8A — Without Water Quality Treatment
Alternative 7B — With Water Quality Treatment
Alternative 6A — Without Water Quality Treatment
Alternative 6B — With Water Quality Treatment
Alternative 8B — With Water Quality Treatment

QahwN =

This ordering is somewhat different than the results for the pavement life cycle cost
analysis, because of variations associated with structure and box culvert costs. It
appears that box culvert alternatives are not cost competitive because of the cost
associated with individual detours for each box culvert. The box culvert cost of
Alternative 8A, for example, could be cut by about 60% (or $18.5 million) simply by
installing the culverts in groups of three, making it cost competitive with Alternative
2A.

9. Comparative Evaluation of Alternatives

The environmental, economic and social and cultural effects of each primary
alternative considered are shown in Tables 3 and 4. All the alternatives satisfy the
functional requirements dictated by the project objective, namely to convey the
Modified Water Deliveries Project flows while addressing roadway subgrade and
cross-section requirements of the Florida Department of Transportation for the
roadway, including subgrade clearances, with one exception.

It is again noted that Alternatives 6, 7, and 8 have variations with and without the
water quality treatment, which amounts to dry retention swales parallel to and on
either side of the roadway. The ranking of alternatives according to cost is similar to
that for the project life cycle cost listing. Dimensions for wetland encroachment
generally extend the length of the corridor, except in the vicinity of bridges where
they are minimal.

Several observations can be made upon inspection of the table, as follows:

X Water quality treatment cannot be included in Alternatives 6, 7 and 8 without
introducing significant wetland encroachment.

X The inclusion of water quality treatment in Alternatives 6 and 7 increases the
project cost, by $8 million for Alternative 6, and over $27 million for Alternative
7. For Alternative 8B, the inclusion of water quality treatment is nominally
$1.5 million more in cost, but alternative construction methods and/or
grouping could increase this difference such that Alternative 8A is $20 million
or more less costly than Alternative 8B.

X The inclusion of water quality treatment necessarily results in wetland
impacts, and encroachment into Everglades National Park, although these
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are less the longer the length of the bridge between the L-29 Canal and the
existing embankment.

X An important issue is the efficacy of removing the existing roadway
embankment as in Alternative 6B, 7B, and 8B with water quality treatment
versus raising the road on the existing embankment as in Alternative 6A, 7A,
and 8A without water quality treatment.

X Box culverts are relatively inexpensive, but the maintenance of traffic costs
are very high, rendering them uncompetitive unless actions are taken to
reduce the detouring costs. Grouping in threes could save $18 million, as
alternatively would an alternate construction method mostly within the existing
embankment.

X Impacts to real estate sites, recreational access, and water management
infrastructure are generally minimal.
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Table 2

SUMMARY COMPARISON OF ALTERNATIVES: Without Water Quality Treatment

(For option with Temporary Road at Bridges for Alts. 6 and 7; No Offset Bridges) = Tamiami Trail Modifications 7/10/01

EVALUATION Alt. 6A Alt. 7A Alt. 8A

FACTOR

COST FACTORS

Construction Cost $72,877,979 $23,045,733 $45,499,995

Roadway Cost $13,432,658 $16,110,900 $12,421,131

Bridge Cost $59 445 321 $6,934,834 $33,078,864 | Alts. 6A and 8A bridge costs
’ ’ include box culverts and related

MOT.

Annual O&M Cost $40,000 $40,000 $40,000

Life Cycle Cost $12,235,870 $16,961,032 $14,302,117

(Pavement only)

Life Cycle Cost $77,994,054 $31,003,830 $53,892,652

(Total Project)

ENVIRONMENTAL FACTORS

Wetland Impact - 0.3 acres at new culvert No impact. 0.8 acres at new culvert

Permanent

ends

ends

Wetland Impact -

3.5 acres (bridge detours)

3.5 acres (bridge detours)

Temporary 3.2 acres (box detours) 9.6 acres (box detours)
Water No impact. No impact. No impact.
Conservation Area

3B Impacts

Everglades Minor encroachment, Minor encroachment, Minor encroachment.
National Park including 5-6 feet near including 5-6 feet near

Impacts bridges. bridges.

Road runoff is untreated.

Road runoff is untreated.

Potential Wood
Stork Impacts

No clear encroachment -
north limits of rookery not
well defined.

No clear encroachment -
north limits of rookery not
well defined.

No clear encroachment -
north limits of rookery not
well defined.

Relation to Future

Significant investment in

Significant investment in

Significant investment in

Everglades new bridges and elevation | new bridges and elevation new bridges and elevation

Restoration of roadway. Any of roadway. Any of roadway. Any

Actions adjustments for future adjustments for future adjustments for future
conditions should be made | conditions should be made conditions should be made
before construction. before construction. before construction.

REAL ESTATE FACTORS

Tiger Tail Camp

None. Access via boat
from Trail and from L-29
levee road maintained.

None. Access via boat
from Trail and from L-29
levee road maintained.

None. Access via boat
from Trail and from L-29
levee road maintained.




EVALUATION
FACTOR

Alt. 6A

Alt. 7A

Alt. 8A

Osceola Camp

No impact. Driveway will
be adjusted for elevation
change.

No impact. Driveway will
be adjusted for elevation
change.

No impact. Driveway will
be adjusted for elevation
change.

Airboat Ass’n. of
Florida

No impact. Driveway will
be connected to bridge.

No impact. Driveway will
be adjusted for elevation
change.

No impact. Driveway will
be adjusted for elevation
change.

Other No impact. No impact. No impact.
Property/Features

Recreational No impact. No impact. No impact.
Access

Access to Water No impact. No impact. No impact.
Management

Facilities

CONSTRUCTION FACTORS

Construction 30 months 24 months 24 months

Duration

Maintenance of
Traffic

A “rolling” construction
zone as resurfacing
progresses. Shifted
centerline would permit
resurfacing in 2
increments.

Temporary detours
eliminate conflicts at
bridges. Delivery of
materials also an issue.

A “rolling” construction
zone as resurfacing
progresses. Shifted
centerline would permit
resurfacing in 2
increments.

Temporary detours
eliminate conflicts at
bridges. Delivery of
materials also an issue.

A “rolling” construction
zone as resurfacing
progresses. Shifted
centerline would permit
resurfacing in 2
increments.

The removal and delivery of
materials is an issue.
Installation of numerous
box culverts will create
repeated detours.

Ease of
Construction

Somewhat complex.

Somewhat complex.

Somewhat complex.

ROADWAY ENGINEERING FACTORS

Horizontal
Geometry

No significant change for
constant offset condition
with bridge on same
tangent alignment.

No significant change for
constant offset condition
with bridge on same
tangent alignment.

No significant change for
constant offset condition
with bridges on same
tangent alignment.

Vertical Geometry

No significant impact.

No significant impact.

No significant impact.

Pavement
Serviceability

Uneven riding surface and
maintenance requirement
is expected to continue
due to settlement of the
muck layer.

Estimated overlay period
is a maximum of 7 years.

Uneven riding surface and
maintenance requirement is
expected to continue due
to settlement of the muck
layer.

Estimated overlay period is
a maximum of 7 years.

Uneven riding surface and
maintenance requirement is
expected to continue due
to settlement of the muck
layer.

Estimated overlay period is
a maximum of 7 years.




EVALUATION
FACTOR

Alt. 6A

Alt. 7A

Alt. 8A

Potential for structural
problems to develop,
since beginning of fatigue

cracking seen in one core.

Potential for structural
problems to develop, since
beginning of fatigue
cracking seen in one core.

Potential for structural
problems to develop, since
beginning of fatigue
cracking seen in one core.

Safety and
Operations

No significant change for
option where new bridge is
on tangent alignment.

No significant change for
option where new bridge is
on tangent alignment.

No significant change.




Table 3

SUMMARY COMPARISON OF ALTERNATIVES: With Water Quality Treatment

(For option with Temporary Road at Bridges for Alts. 6 and 7; No Offset Bridges) = Tamiami Trail Modifications 7/10/01

EVALUATION Alt. 6B Alt. 7B Alt. 8B

FACTOR

COST FACTORS

Construction Cost $81,369,677 $51,858,385 $47,081,029

Roadway Cost $13,432,658 $44,923,519 $43,791,549

Bridge Cost $67,937,019 $6,934,834 $3,289,480 | Alts. 6A and 8A bridge costs
include box culverts and related
MOT.

Annual O&M Cost $40,000 $40,000 $40,000

Life Cycle Cost $18,942,025 $26,865,650 $26,338,079

(Pavement only)

Life Cycle Cost $83,245,822 $54,776,745 $50,158,749

(Total Project)

ENVIRONMENTAL FACTORS

Wetland Impact -
Permanent

0.3 acres at new culverts
50.0 acres roadway

67.4 acres roadway

3.2 acres at new/old
culvert ends

71.0 acres roadway

Wetland Impact -

3.5 acres (bridge detours)

3.5 acres (bridge detours)

Temporary 3.2 acres (box detours) 16.0 acres (box detours)
Water No impact. No impact. No impact.

Conservation Area

3B Impacts

Everglades Significant encroachment | Significant encroachment Significant encroachment
National Park of 51 feet the length of of 51 feet the length of the | of 51 feet the length of the
Impacts the corridor, with 5-6 feet corridor, with 5-6 feet more | corridor.

more near bridge ends.

near bridge ends.

Potential Wood
Stork Impacts

Road widened 51 feet to
the south for the length of
the corridor, with 5-6 feet
more near bridge. No clear
encroachment - north
limits of rookery not well
defined.

Road widened 51 feet to
the south for the length of
the corridor, with 5-6 feet
more near bridge. No clear
encroachment - north limits
of rookery not well defined.

Road widened 51 feet to
the south for the length of
the corridor. No clear
encroachment - north limits
of rookery not well defined.

Relation to Future
Everglades
Restoration
Actions

Significant investment in
new bridges and elevation
of roadway. Any
adjustments for future
conditions should be made

Significant investment in
new bridges and elevation
of roadway. Any
adjustments for future
conditions should be made

Significant investment in
new bridges and elevation
of roadway. Any
adjustments for future
conditions should be made




EVALUATION Alt. 6B Alt. 7B Alt. 8B
FACTOR

before construction. before construction. before construction.
REAL ESTATE FACTORS

Tiger Tail Camp

None. Access via boat
from Trail and from L-29
levee road maintained.

None. Access via boat
from Trail and from L-29
levee road maintained.

None. Access via boat
from Trail and from L-29
levee road maintained.

Osceola Camp

South edge of roadway 51
feet closer. Driveway will
be adjusted for elevation
change.

South edge of roadway 51
feet closer. Driveway will
be adjusted for elevation
change.

South edge of roadway 51
feet closer. Driveway will
be adjusted for elevation
change.

Airboat Ass’n. of
Florida

South edge of roadway 51
feet closer. Driveway will
be adjusted to connect to
bridge.

South edge of roadway 51
feet closer. Driveway will
be adjusted for elevation
change.

South edge of roadway 51
feet closer. Driveway will
be adjusted for elevation
change.

Other No impact. No impact. No impact.
Property/Features

Recreational No impact. No impact. No impact.
Access

Access to Water No impact. No impact. No impact.
Management

Facilities

CONSTRUCTION FACTORS

Construction 30 months 24 months 28 months
Duration

Maintenance of
Traffic

Only limited impact with
the connections at either
end. The removal and
delivery of materials is an
issue.

Only limited impact with the
connections at either end.
The removal and delivery of
materials is an issue.

Only limited impact with the
connections at either end.
The removal and delivery of
materials is an issue.
Installation of numerous
box culverts will create
repeated detours.

Ease of
Construction

Somewhat complex.

Somewhat complex.

Somewhat complex.

ROADWAY ENGINEERING FACTORS

Horizontal
Geometry

No significant change for
constant offset condition
with bridge on same
tangent alignment.

No significant change for
constant offset condition
with bridge on same
tangent alignment

No significant change.

Vertical Geometry

No significant impact.

No significant impact.

No significant impact

Pavement
Serviceability

New pavement from the
limestone bedrock up is

New pavement from the
limestone bedrock up is

New pavement from the
limestone bedrock up is




EVALUATION Alt. 6B Alt. 7B Alt. 8B

FACTOR
expected to have expected to have excellent | expected to have excellent
excellent performance with | performance with low life performance with low life
low life cycle/ cycle/ maintenance costs cycle/ maintenance costs
maintenance costs Estimated overlay period is | Estimated overlay period is
Estimated overlay period 12 years. 12 years.
is 12 years. The chance for reuse of The chance for reuse of
The chance for reuse of the levee material exists, the levee material exists,
the levee material exists, reducing the amount of new | reducing the amount of new
reducing the amount of fill required. fill required.
new fill required. Drainage layer allows Drainage layer allows
Drainage layer allows greater protection from greater protection from
greater protection from variable water levels. variable water levels.
variable water levels.

Safety and No significant change for No significant change for No significant change.

Operations option where new bridge is | option where new bridge is

on tangent alignment..

on tangent alignment.




C. OTHER ALTERNATIVE CONFIGURATIONS
INVESTIGATED

10. Introduction

As part of the review of the Preliminary Design (75%) Submittal document for the
Engineering Appendix, and based on comments received at an interagency
coordination meeting, several technical topics were identified for which it was
determined that additional information to augment the Preliminary Design (75%)
submittal. This additional data would be useful in refining certain aspects of the
original roadway alternatives and in examining slight modifications to the alternatives
which might yield variations with fewer adverse impacts.

This information was compiled into an Interim Summary Report which was a
compilation of the responses prepared to address the eight specific topic areas for
which additional technical information was requested. As part of the Final Design
(100%) Report, this additional information was incorporated into this section of the
report, except for one topic detailing construction methods for the basic alternatives.
That information was incorporated into the narrative describing maintenance of
traffic for each of the alternatives.

The preceding analyses were originally performed for the initial five alternatives. For
completeness and evaluation consistency, the same eight specific topic areas were
addressed for the three additional alternatives which are the subject of this
Addendum. It is noted that the embankment sections of Alternatives 6A, 7A, and 8A
are identical by definition to the embankment section of Alternative 2A, and that the
the embankment sections of Alternatives 6B, 7B, and 8B are identical by definition to
the embankment section of Alternative 2B. All relevant plates in the WQ series are
contained in the Engineering Appendix dated December 22, 2000 and are not
repeated in this Addendum, except for Plate WQ-1.

11.  Creative Water Quality Options

Information Request

Identify and discuss “creative” water quality treatment (WQT) techniques for
Alternative #2 that will minimize potential wetland impacts. Possible “creative” WQT
techniques include, but should not be limited to, using reinforcement to steepen
slopes, wet detention, using curb and gutter outside of the guardrail, etc. If a viable
solution is identified, note whether it can be applied to other alternatives.
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Additional Information
1. Background

The initial definition of the set of alternatives considered for the Tamiami Trail
corridor incorporated a simple, straightforward approach to meeting water quality
treatment standards - dry retention systems were proposed on both sides of the
roadway. This type of system is relatively simple to build and maintain. However, in
consideration of the required wider footprint for the original Alternatives 2B, 3B and
4B with water quality treatment as well as for the embankment sections of additional
Alternatives 6B, 7B and 8B, and the resultant impacts to existing wetlands in
Everglades National Park, the need to explore "creative" water quality treatment
options was identified, and several such options have been evaluated. It was
determined that the options would be applied to Alternative 2B - With Water Quality
Treatment (Dry Retention Swales), and the applicability to the original alternatives.
This analysis has been extended to Alternatives 6B, 7B and 8B and the results of
this evaluation are summarized in this section.

The primary objective with all options considered was to lessen the width of the
required footprint for the roadway section from toe-of-slope to toe-of-slope, thus
reducing the area of existing wetlands affected by the project. This was pursued by
considering alternate water quality treatment options, compressing the typical
section, and encroaching into the L-29 Canal.

Plates depicting typical sections and related features of the options are included at
the end of this section.

2. Definition of Potential “Creative” Water Quality Treatment Techniques
for Alternative 2B

The following "creative" water quality treatment strategies have been identified and
have been developed in view of the relevant regulatory requirements, and reviewed
in terms of feasibility, cost, constructibility, impacts to wetlands, relevance to other
alternatives:

Option 1: Shifting and/or compressing the roadway section.
Option 2: Exfiltration trenches with curb and gutter.

Option 3: Exfiltration trenches with shoulder gutter.

Option 4: Wet detention system.

Option 5: Single dry retention swale.

The five options are described as follows:
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Option 1:  Shifting and/or Compressing the Roadway Section.

This option entails shifting the typical section for Alternative 2B - With Water Quality
Treatment (Dry Retention Swale) to the north. In conjunction with this modification,
the resulting encroachment into the L-29 Canal would be accommodated by
widening the canal to the north, or by using vertical wall sections in two different
configurations to reduce the width of the typical section in the area of the dry
retention swales. These three options are discussed as follows:

Option 1-A: Shift Alignment and Compress Swale With Wall Elements/South
Side (Alt. 2C)

In this option, the typical section would be compressed by installing a wall system on
the south side of the roadway that would reduce encroachment into the wetlands of
Everglades National Park, without any encroachment into the L-29 Canal. The
construction of a reinforced wall along the south side of the existing roadway is
included to minimize the extent of this encroachment, and the dry retention area is
compressed between this taller wall and a short gravity wall.

The configuration permits construction of the raised roadway and walls to the south
of the existing roadway with a temporary wall system. If the centerline of the new
roadway section were not offset sufficiently from the existing centerline, it would not
be possible to construct the new section literally on top of the existing section.

The existing pavement, sub-grade, fill and muck will be removed totally and back-
filled with appropriate fill to the bottom of the sub-grade. A double wall section is
proposed on the south side providing a 5-foot wide dry retention area. The
placement of this walled section on the south side provides adequate space on the
north side to provide again a 5-foot wide dry retention area with standard reinforced
side slopes. Runoff from the south side of roadway would enter the south side
swale through barrier wall inlets, whereas runoff from the north side would sheet flow
into the north side retention area. The bottom elevation of the swales would be the
same as for Alternative 2 With Water Quality Treatment (Dry Retention Swale),
which is elevation 9.5 feet, one foot above the high water level control elevation, 8.5
feet.

Constructibility for this alternative would require that the traffic lanes be shifted to the
north and a temporary wall system be installed adjacent to this roadway on the south
side. Then the remaining existing embankment on the south side would be removed
and the new embankment installed up to the elevation of the existing road. The
temporary wall system would be extended upward to permit the completion of a
portion of the new roadway. Traffic would be shifted to the new roadway and the
north portion of the roadway excavated and reconstructed up to finish profile. The
new roadway section would then be completed and traffic shifted to the final
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configuration. There is a cost premium associated with this scheme because of the
roadway elevation differentials and the need for the temporary wall.

The additional profile elevation affects the section width, but requires 29 feet less in
width compared to Alternative 2B - With Water Quality Treatment (Dry Retention
Swales, for a net impact of 21 feet of wetland impact. This is in comparison to 50
feet of impact for the original Alternative 2B - With Water Quality Treatment (Dry
Retention Swales). This option does not encroach into the hydraulic capacity of the
L-29 Canal.

The estimated cost for this alternative is $132,214,250 for the length of the corridor.
This is a $73,663,600 additive to the cost of Alternative 2B - With Water Quality
Treatment (Dry Retention Swales).

Option 1-B: Shift Alignment and Compress Swale With Wall Elements/ North
Side (Alt. 2D)

In this option, the typical section would be compressed by installing a wall system
that would encroach into the L-29 Canal sufficiently so that there would be no
encroachment into the wetlands of Everglades National Park on the south side of the
roadway. The construction of a reinforced wall along the north side of the existing
roadway entails the placement of piles and concrete panels in the L-29 Canal at an
elevation near the bottom of the canal.

The existing pavement, sub-grade, fill and muck will be removed totally and back-
filled with appropriate fill to the bottom of the sub-grade. A double wall section is
proposed on the north side providing a 5-foot wide dry retention area. The
placement of this walled section on the north side provides adequate space on the
south side to provide again a 5-foot wide dry retention area with standard reinforced
side slopes. Runoff from the north side of roadway would enter the north side swale
through barrier wall inlets, whereas runoff from the south side would sheet flow into
the south side retention area. The bottom of the swales would be the same as for
Alternative 2B - With Water Quality Treatment (Dry Retention Swales), which is
elevation 9.5 feet, one foot above the high water level control elevation, 8.5 feet.

Constructibility for this alternative would require that the traffic lanes be shifted to the
north and a temporary wall system be installed adjacent to this roadway on the south
side. Then the remaining existing embankment on the south side would be removed
and the new embankment installed up to the elevation of the existing road. The
temporary wall system would be extended upward to permit the completion of a
portion of the new roadway. Traffic would be shifted to the new roadway and the
north portion of the roadway excavated and reconstructed up to finish profile. The
new roadway section would then be completed and traffic shifted to the final
configuration. There is a cost premium associated with this scheme because of the
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roadway elevation differentials and the need for the temporary wall.

This option does encroach into the hydraulic capacity of the L-29 Canal, removing
about 200 square feet of flow area. This loss can be compensated for by removal of
a like area along the north bank of the canal, or by deepening the canal by the same
area.

The estimated cost for this alternative is $160,484,850 for the length of the corridor.
This is a $101,934,200 additive to the cost of Alternative 2B - With Water Quality
Treatment (Dry Retention Swales).

Option 1-C: Shift Typical Section North into L-29 Canal (Alt. 2E)

In this option, the typical section for Alternative 2B — With Water Quality Treatment
(Dry Retention Swales) would be shifted northward, encroaching into the L-29
Canal. The extent of encroachment is approximately 50 feet, such that the south
bank of the canal would need to be filled in and the north bank of the canal would
require excavation by the same amount.

While this is conceptually feasible, there are several issues associated with it. First,
as the canal is approximately 100 feet wide presently, the 50 feet of widening to the
north will consume most of the flat plateau to the north. It may be possible to
excavate the lower portion of this replacement widening at a steeper slope so as to
replace the lost area with a section that is less in width. This would allow for a
relocated canal maintenance road and would permit the telephone and fiber optic
utilities to remain in place. Turbidity control during excavation could also be a
concern.

Another issue is the method for filling in the canal so that sufficient load capacity is
achieved and that the fill is stable. This will be difficult to achieve underwater, and
will also raise issues of turbidity control during fill placement. It may be necessary to
use the construction method noted for Option 1-B wherein a concrete panel wall is
constructed to contain the fill material. This approach would also reduce the lost
cross-sectional area in the canal such that less excavation would be required to the
north. However, this wall system would significantly increase the cost of the
solution.

Other issues associated with this concept are preserving the required canal section
in the vicinity of the Tiger Tail Indian Camp, the recreational area in the east part of
the corridor next to the levee, at existing structures S-355A and S-355B, and at the
site of the four proposed weir structures. In these areas, several solutions could be
considered. The roadway section could be shifted to the south to avoid any impact,
but would incur encroachment into wetlands in Everglades National Park. Also, to
effect such an offset and the pair of alignment transitions at up to eight locations in
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the corridor could result in an unacceptably “wavy” alignment with safety
implications. It appears that, if the extent of canal excavation is reduced from 50
feet to 25-30 feet, then the existing and future water control structures would not be
affected.

Another solution would be to place the roadway on structure in these areas over the
canal. However, considering the lengths involved this would add significant cost.

If impact to the water control structures is avoidable, then perhaps the compromise
strategy at the Tiger Tail Indian Camp and the eastern recreational area would be to
shift the alignment at these locations and incur some wetlands impact. A total
distance of about 3,500 feet of the roadway would encroach into the wetlands in
each of these areas, with the extent of the encroachment ranging up to 59 feet per
the template for Alternative 2B - With Water Quality Treatment (Dry Detention
Swales). This would yield a wetland impact of 2.7 acres per location or a total of 5.4
acres. The use of the vertical wall system as discussed for Options 1-A and 1-B
would moderate the impact at additional cost so that there would be no
encroachment into the wetlands of Everglades National Park on the south side of the
roadway. However, application of this concept would make Option 1-C identical to
Option 1-B.

Constructibility for this alternative would require that the traffic lanes be shifted to the
south within the existing roadway and a temporary wall system be installed adjacent
to this roadway on the north side. Then the remaining existing embankment on the
north side would be removed and the new embankment installed in this area and in
the canal up to the elevation of the existing road. The existing pavement, sub-
grade, fill and muck will be removed totally and backfilled with appropriate fill to the
bottom of the sub-grade.

This step would be preceded by the placement of the wall system in the canal if that
were determined to be necessary. The temporary wall system would be extended
upward to permit the completion a portion of the new roadway. Traffic would be
shifted to the new roadway and the south portion of the roadway excavated and
reconstructed up to finish profile. The new roadway section would then be
completed and traffic shifted to the final configuration. There is a cost premium
associated with this phasing scheme because of the roadway elevation differentials
and the need for the temporary wall.

This option does encroach into the hydraulic capacity of the L-29 Canal, removing
about 900 square feet of flow area.

For the configuration where the canal fill is not contained by a wall, and a like area is
excavated from the north bank, the estimated cost for this alternative is $73,917,450
for the length of the corridor. This is a $15,366,800 additive to the cost of Alternative
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2B - With Water Quality Treatment (Dry Retention Swales). It is also assumed that
the water control structures would not be affected and that the alignment would be
shifted at the other two locations. These cost estimates do not include relocation of
utilities on the levee or a wall system for retaining fill on the south bank of the canal.

Option 2:  Exfiltration Trenches With Curb and Gutter

The second category of option is to use an exfiltration trench below the roadway,
with roadway runoff routed from a curb and gutter section with inlets spaced every
200 feet due to the flat roadway profile. The exfiltration trench would be comprised
of an 18-inch perforated pipe surrounded by coarse aggregate and extending for the
length of the corridor, less the bridge sections, on both sides of the roadway.

The concept would allow the collected runoff to infiltrate from the pipe into the
surrounding aggregate and dissipate into the adjacent fill material. The trench will
have an envelope of filter fabric to prevent the migration of any sand material into
the rock trench. This option does require the invert of the exfiltration trench pipe to
be above the design high water elevation of the L-29 Canal, which is elevation 9.3
feet. As such, the profile of the roadway would need to be approximately 2 feet
higher than for Alternative 2B - With Water Quality Treatment (Dry Retention
Swales), or a centerline elevation of 16.0 feet.

The additional profile elevation affects the section width, but requires 17 to 27 feet
less in width compared to Alternative 2B - With Water Quality Treatment (Dry
Retention Swales), without and with stabilized side slopes respectively, for a net
impact of 23 to 33 feet of wetland impact. This is in comparison to 50 feet of impact
for the original Alternative 2B - With Water Quality Treatment (Dry Retention
Swales).

Constructibility for this alternative would require that the traffic lanes be shifted to the
north and a temporary wall system be installed adjacent to this roadway on the south
side. Then the remaining existing embankment on the south side would be removed
and the new embankment installed up to the elevation of the existing road. The
temporary wall system would be extended upward to permit the completion of a
portion of the new roadway. Traffic would be shifted to the new roadway and the
north portion of the roadway excavated and reconstructed up to finish profile. The
new roadway section would then be completed and traffic shifted to the final
configuration. This process would be generally similar to the construction method
proposed for Options 1-A and 1-B as discussed previously. There is a cost premium
associated with this scheme because of the roadway elevation differentials and the
need for the temporary wall.

The estimated cost for this alternative is $76,116,250 for the length of the corridor.
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This is a $17,565,600 additive to the cost of Alternative 2B - With Water Quality
Treatment (Dry Retention Swales).

Option 3:  Exfiltration Trenches With Shoulder Gutter

The third option is to use an exfiltration trench below the roadway, with roadway
runoff routed from a shoulder gutter section with inlets spaced every 200 feet due to
the flat roadway profile. As for Option 2, the exfiltration trench would be comprised
of an 18-inch perforated pipe surrounded by coarse aggregate and extending for the
length of the corridor, less the bridge sections, on both sides of the roadway.

The concept would allow the collected runoff to infiltrate from the pipe into the
surrounding aggregate and dissipate into the adjacent fill material. The trench will
have an envelope of filter fabric to prevent the migration of any sand material into
the rock trench. This option does require the invert of the exfiltration trench pipe to
be above the design high water elevation of the L-29 Canal, which is elevation 9.3
feet. As such, the profile of the roadway would need to be approximately 2 feet
higher than for Alternative 2B - With Water Quality Treatment (Dry Retention
Swales), or a centerline elevation of 16.0 feet.

The additional profile elevation affects the section width, but requires 17 to 27 feet
less in width compared to Alternative 2B - With Water Quality Treatment (Dry
Retention Swales), without and with stabilized side slopes respectively, for a net
impact of 23 to 33 feet of wetland impact. This is in comparison to 50 feet of impact
for the original Alternative 2B - With Water Quality Treatment (Dry Retention
Swales).

Constructibility for this alternative would require that the traffic lanes be shifted to the
north and a temporary wall system be installed adjacent to this roadway on the south
side. Then the remaining existing embankment on the south side would be removed
and the new embankment installed up to the elevation of the existing road. The
temporary wall system would be extended upward to permit the completion a portion
of the new roadway. Traffic would be shifted to the new roadway and the north
portion of the roadway excavated and reconstructed up to finish profile. The new
roadway section would then be completed and traffic shifted to the final
configuration. This process would be generally similar to the construction method
proposed for Options 1-A and 1-B as discussed previously. There is a cost premium
associated with this scheme because of the roadway elevation differentials and the
need for the temporary wall.

The estimated cost for this alternative is $76,394,750 for the length of the corridor.
This is a $17,844,100 additive to the cost of Alternative 2B - With Water Quality
Treatment (Dry Retention Swales).
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Option 4: Wet Detention System

Utilizing a wet detention system requires the treatment of one inch of runoff from the
contributing area in contrast to a dry retention system where the treatment volume is
equal to 1/2 inch of runoff. It also requires a wider footprint than the dry retention
swale design, due to the fact that the control elevation would be at the control
elevation of the L-29 Canal rather than one foot above the control elevation. A
minimum depth of 2 feet is proposed below the control elevation for deposition of
sediments. Wet detention systems typically require a minimum width of 100 feet at
the control elevation and an average depth between 6 and 8 feet which would
require a wider footprint, thus impacting more wetland area. Proposing this type of a
wet detention system would require a variance from the standard.

As depicted in the schematic in a narrow footprint, this option would require a
distance of 55 feet beyond the edge of the shoulder for the swale as configured.
The dry retention swale option as originally proposed requires 35 feet, so even if
stabilized slopes were employed the wet retention option would still have slightly
more impact as the dry retention technique. Alternative 2B - With Water Quality
Treatment (Dry Retention Swales) has a 50 foot wetland impact with natural slope
grading, and the wet detention technique with similar slope treatment would add 20
feet per swale, or 40 feet of impact, for a total impact of 90 feet.

The estimated cost for this alternative is essentially unchanged from the cost of
Alternative 2B — With Water Quality Treatment (Dry Retention Swales), $58,550,650,
since the change in fill areas associated with the swales is nearly the same.

Option 5:  Single Dry Retention Swale System

In this option, there would be a dry retention swale on one side of the roadway. This
single swale would retain the standard 5-foot width. Drainage from the side of the
roadway without a swale would be channeled via a shoulder gutter and gutter inlets
and piped under the roadway to the single dry detention swale.

To do this will require raising the roadway approximately 2.5 feet to accommodate
an inlet, and a connecting pipe with a slope. While this eliminates a swale on the
north side of the roadway, the swale on the south side of the road is approximately
0.5 feet deeper and the sideslopes of the roadway are wider due to the additional
2.5 feet of elevation. The net effect is that this footprint is 122 feet wide and that for
Alternative 2B - With Water Quality Treatment (Dry Retention Swales) is 112 feet
wide, for an increase of 10 feet of wetland impact. The wetland impact for this
option is 60 feet, while that for Alternative 2B - With Water Quality Treatment (Dry
Retention Swales) is 50 feet.

If the typical section were applied in a mirror image fashion, the result is similar.
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This is because the new alignment must be offset from the canal by a minimum
amount to accommodate maintenance of traffic requirements, and if the typical
section is compressed sufficiently, then this maintenance of traffic criterion governs.

It is seen that the construction cost for this option would be slightly greater than
Alternative 2B - With Water Quality Treatment (Dry Retention Swales) because of
the stormwater piping and gutter system, and with a slight increase in wetland
impact.

The estimated cost for this alternative is $67,015,550 for the length of the corridor.
This is a $8,464,900 additive to the cost of Alternative 2B - With Water Quality
Treatment (Dry Retention Swales).

3. Summary Evaluation of Potential “Creative” Water Quality Treatment
Techniques for Alternative 2

Several "creative" water quality treatment strategies have been identified and
reviewed. In summary, Options 1, 2 and 3 would reduce wetland impacts in
comparison to Alternative 2 - With Water Quality Treatment (Dry Retention Swales),
but at higher costs. Option 4 requires a wider footprint, a probable permitting
exception, and will impact a greater area of wetlands. Option 5 has minimal
advantage over Option 2 or 3, but would be slightly more costly. Options 1, 2, and 3
can be applied to Alternatives 6B, 7B, and 8B with the exception of the bridge
structure sections of Alternatives 6B and 7B. The key characteristics of the various
options are summarized in the following table:
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Table 4

SUMMARY OF “CREATIVE” WATER QUALITY TREATMENT ALTERNATIVES

“Creative” Feasibility Cost Constructi- | Wetland Applicability | Other
Water Assessment Differential bility Impacts to Other Comments
Quality Relative to to ENP Alternatives
Treatment Alt. 2B - With
Alternative Water Quality
Treatment
Option 1-A Technically +$73,663,600 | Workable; 21 feet of Applicable. Could reduce
Shift North | feasible. centerline impact strikes on the
and Reduces offset versus 51 road.
Compress wetland needed to ft. for Alt.
Swale With | impacts. execute 2B.
Wall Relatively high MOT.
Elements/ cost.
South Side
(Alt. 2 C)
Option 1-B Technically +$101,934,200 | Workable; No impact | Applicable. Could reduce
Shift North | feasible. centerline to ENP; wildlife strikes
and Reduces offset affects L- on the road.
Compress wetland needed to 29 canal.
Swale With | impacts. execute
Wall Relatively high MOT.
Elements/ cost.
North Side
(Alt. 2D)
Option 1-C Technically +$15,366,800 | Workable; No impact | Applicable. None.
Shift North | feasible; requires to ENP;
into L-29 | reduces wetland temporary affects L-
Canal (Alt. | impacts. wall. 29 canal.
2E) Higher cost.
Option 2 Technically +$17,566,000 | Workable; Up to 33 Applicable. None.
Exfiltration feasible; requires feet of
Trench with | reduces wetland temporary impact
Curb and | impacts. wall. versus 51
Gutter Higher cost. ft. for Alt.
2B.
Option 3 Technically +$17,844,100 | Workable; Up to 33 | Applicable. None.
Exfiltration feasible; requires feet of
Trench with | reduces wetland temporary impact
Shoulder impacts. wall. versus 51
Gutter Higher cost ft. for Alt.
2B.

Option 4 Not feasible. +$0 | Workable; 90 feet of | N/A None.
Wet Permitting requires impact
Detention exception temporary versus 51
System needed. wall. ft. for Alt.

Same cost. 2B.
Option 5 Technically +$8,464,900 | Feasible. 60 feet of | Applicable. None.
Single Swale | feasible, but no impact
Dry Detention | advantage over versus 51
System simpler options. ft. for Alt.

Higher cost. 2B.

ENP = Everglades National Park
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12.  Alt. 2 Variation With Partial Water Quality Treatment
Information Request

Evaluate and develop a variation of Alternative #2 that includes partial WQT.
Discuss both the benefits and the drawbacks of this possible alternative.

Additional Information
1. Approach to Partial Water Quality Treatment

This option proposes to utilize a five-foot wide grassed strip outside of the guardrail
to the edge of a reinforced slope to provide a minimal treatment of surface water
runoff. The option could possibly be utilized for the original Alternative 2A - Without
Water Quality Treatment and Alternative 2B — With Water Quality Treatment (Dry
Retention Swales).

The concept is to allow the runoff to sheet flow through this five-foot wide grass strip
for pollutant uptake. A similar concept was utilized on the Howard Franklin Bridge
Causeway in Tampa, where the Southwest Florida Water Management District
(SWFWMD) approved this concept in lieu of a normal dry retention system.

2. Evaluation

The footprint for this alternative is 72.7 to 77.0 feet wide, with and without a
stabilized side slope, respectively, and would encroach into wetlands to the south of
the roadway by 11.0 to 15.0 feet with and without a stabilized side slope,
respectively. Alternatively, a short wall system could be built into the L-29 Canal at
additional cost, such that there would be no encroachment into the wetlands of
Everglades National Park.

This option could be adapted to Alternative 2A but with some additional cost for
additional fill area and costs associated with a slight shift in the alignment. There
would be a wetland encroachment of 11.0 to 15.0 feet, depending if stabilized slopes
were used. It is noted for reference that Alternative 2A does not rebuild the roadway
embankment. Alternatively, the wetland encroachment could be avoided by
encroaching into the L-29 Canal and building a short retaining wall or by building a
retaining wall along the south right-of-way line. While these options were not priced
out, they would be significantly more expensive due to the wall section the entire
length of the corridor.

This option could be adapted to Alternative 2B which calls for rebuilding the roadway
embankment. The dry retention swales would be removed and replaced by the
grassed areas and stabilized side slopes on both sides of the roadway, and the
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roadway built to the finish profile elevation of 14.0 feet. This footprint would be
somewhat wider than the variation discussed above, and would likewise have
wetland encroachment if the bank of the L-29 Canal was held as the north limit.
Alternatively, if the south existing roadway slope limit was kept so that wetlands
were unaffected, then a wall in the L-29 Canal would be required.

Constructibility for this option would require that the traffic lanes be shifted to the
north and a temporary wall system be installed adjacent to this roadway on the south
side. Then the remaining existing embankment on the south side would be removed
and the new embankment installed up to the elevation of the existing road. The
temporary wall system would be extended upward to permit the completion of a
portion of the new roadway. Traffic would be shifted to the new roadway and the
north portion of the roadway excavated and reconstructed up to finish profile. The
new roadway section would then be completed and traffic shifted to the final
configuration. This process would be generally similar to the construction method
proposed for Options 1-A and 1-B as discussed previously. There is a cost premium
associated with this scheme because of the roadway elevation differentials and the
need for the temporary wall.

13. Shift Alt. 2 into the L-29 Canal and Avoid ENP Wetlands

Information Request

Evaluate moving the alignment for Alternative #2 with WQT into the L-29 canal so
that there will be no wetland impacts. This conceptual level evaluation should
consider potential construction methods and order of magnitude costs for filling the
canal. Since this is an authorized project, the hydraulic capacity of the canal cannot
be decreased. Therefore, if a portion of the canal is filled, additional excavation
must be done to offset the loss of capacity. In addition to the evaluation, additional
costs or construction constraints should also be identified (i.e. utility relocation,
complexity of construction, potential access problems on the North side of the canal,
impacts to the Tiger Tail camp, etc).

Additional Information
1. Background

Because of concerns regarding encroachment into wetlands south of the existing
Tamiami Trail, the possibility of modifying the configuration and placement of the
typical section to minimize or eliminate this encroachment was identified. The initial
concept envisioned was to simply shift northward the second variation of Alternative
2, that is Alternative 2B — With Water Quality Treatment (Dry Retention Swales).
Such displacement would encroach into the L-29 Canal. It has been further
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determined that the canal shape is the minimum required for its hydraulic
conveyance function, so that any encroachment into the canal from the south bank
should be compensated by the excavation of the canal by a like area.

Exploration of this approach led to the identification of a variation involving the use of
vertical walls to reduce the width of the dry detention swale. Further review of this
concept led to the development of two different applications of the vertical wall
treatment. Since they have relevance to the formulation of “creative” water quality
treatment options as addressed in Topic 1 in this report previously, a description of
them was contained in that section of the report. They are referred to in that section
as Option 1-A (Alt. 2C) and Option 1-B (Alt. 2D). The concept of shifting the original
of Alternative 2B — With Water Quality Treatment (Dry Retention Swales) northward
into the canal is considered in that section as well, and is referred to as Option 1-C
(Alt. 2E).

2. Summary

The key features of this strategy as characterized in the three options noted above,
Options 1-A, 1-B, and 1-C, are summarized in Section 24 of this report.

14. Removal Of Existing Road Paving And Subgrade
Information Request

Determine the cost of removing, to the extent possible, the existing roadbed and
subgrade for all alternatives which effectively “abandon” the existing Tamiami Trail.
The purpose of this exercise is to evaluate the cost of removing impermeable
surface that may contribute to runoff requiring additional WQT.

Additional Information
1. Background

The concept of removing the existing pavement and subgrade to compensate for
new pavement areas is not viable for Alternatives 8A and 8B, since the existing
pavement continues to carry traffic or is not left in place. The removal is also not
viable for Alts. 7A and 7B since the embankment needs to be removed to provide for
hydraulic flow capacity. The removal of pavement is viable for the sections adjacent
to the bridge elements which are a part of Alts. 6A and 6B. For Alt. 6B, it is noted
that “islands” of embankment 600 feet in length for dry retention facilities will
remain even if the balance of the pavement or embankment is removed.

To reiterate, this concept entails the removal of any impervious asphaltic pavement
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in the upper roadway section down to the level of the subgrade comprised of
limerock and similar materials which are pervious. Results are summarized in Table
5 and include prior alternatives for reference. It is first noted, however, that the
regulatory agencies do not typically require the removal of old pavement if traffic is
prevented from utilizing the abandoned roadway. Pollutants are primarily a result of
motor vehicles, with only a minor contribution historically from roadway materials.

Table 5
SUMMARY OF PAVEMENT REMOVAL
Alternative Applicability of Cost of Removal
Pavement
Removal To This
Alternative
Alternative 1 NO N/A
Existing Alignment / Same Profile
Alternative 2A NO N/A
Existing Alignment Without WQT
Alternative 2B NO N/A
Existing Alignment With WQT
Alternative 3A YES $1,672,800
North Alignment Without WQT
Alternative 3B YES $1,672,800
North Alignment With WQT
Alternative 4A YES $1,668,400
South Alignment Without WQT
Alternative 4B YES $1,702,200
South Alignment With WQT
Alternative 5A YES $ 460,400
Structure Without WQT
Alternative 5B YES $ 348,900
Structure With WQT
Alternative 6A YES $ 623,300
Existing Alignment With 4-Mile Bridge Adjacent to bridge.
Without WQT
Alternative 6B YES $ 467,500
Existing Alignment With 4-Mile Bridge Adjacent to bridge
With WQT less WQT.
Alternative 7A NO N/A
Existing Alignment With 3,000-Foot Bridge
Without WQT
Alternative 7B NO N/A
Existing Alignment With 3,000-Foot Bridge
With WQT
Alternative 8A* NO N/A
Existing Alignment With 24 New + Existing
Culverts
Without WQT
Alternative 8B NO N/A
Existing Alignment With 40 New Culverts
With WQT
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WQT = Water Quality Treatment with Dry Retention Swales
15. Impact Of Exceeding CERP-Authorized Operational Flow of 5,500 CFS

Information Request

Discuss, on a conceptual basis, how future operational changes could impact to
each alternative and what changes, including costs, might be required. To do this,
water stages associated with a hypothetical increase in flow will be provided by the
Government.

Additional Information
1. Background

This topic addresses two hypothetical water management operational scenarios
related to potential future conditions in the Tamiami Trail corridor under the
Comprehensive Everglades Restoration Plan (CERP). The Modified Water
Deliveries Program has been developed on the basis of a 4,000 cfs flow rate across
the section of the Tamiami Trail covered by this project. In hydraulic modeling
including the proposed four bridges along Tamiami Trail, this condition yielded a
stage elevation in the L-29 Canal previously of 9.0 feet (NDVD 29) for a 100-year
event, and as the result of a recent model update, the current design high water
elevation of 9.3 feet.

The flow scenario designated for review has a flow rate of 5,500 cfs for Tamiami
Trail as proposed with four new bridges, which has a resulting L-29 Canal stage
elevation of 9.58 feet (NVGD 29), or nominally 9.6 feet, for an increase of 0.3 feet. A
second hypothetical flow scenario would have a flow rate of 10,000 cfs with a
resulting L-29 Canal stage of 10.45 feet (NGVD 29), or nominally 10.5 feet, for an
increase of 1.2 feet. Originally, a second hypothetical scenario adding two additional
bridges to the four new bridges was to be discussed. However, hydraulic modeling
yielded results nearly identical to those for the first scenario, because of backwater
conditions. As a result, no discussion of this second scenario is provided.

It is noted that for a hypothetical CERP flow of 10,000 cfs, Alts. 6A, 7A, and 8A
would not be feasible, as they cannot be practically raised further to accommodate
the total elevation change needed to keep maintain a dry roadway subgrade.

Based on comments provided by participating agencies in the development of this
project, this analysis has been conducted to identify the project’'s operational
flexibility should there be an occasion when the authorized CERP flows are
exceeded. USACE does not anticipate that CERP flows will be exceeded, but
agreed to include the analysis for operational flexibility.
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2. Scenario 1: 5,500 cfs Flow Rate (With 4 Bridges)

In this scenario, the critical water elevation would be 0.3 feet higher than the design
high water of 9.3 feet for the alternatives. This differential would not affect the
viability of any alternatives, and all alternatives would be compatible with this CERP
flow rate, except for Alternative 1 which experiences water subgrade issues at the
design high water elevation. Again, all other alternatives would be compatible with
the CERP flow rate of 5,500 cfs.

3. Scenario 2: 10,000 cfs Flow Rate (With 4 Bridges)

In this scenario, the alternatives would need to be raised 1.2 feet to accommodate
an increased Design High Water elevation of 10.5 feet. As noted, Alternatives 6A,
7A, and 8A - all Without Water Quality Treatment - could not be modified to address
this change and are therefore infeasible under this scenario.

Alternatives 6B, 7B, and 8B would all need to have the finished roadway and
structure elevations raised 1.2 feet to satisfy the increased Design High Water
elevation criterion. This would be done by increasing the depth of the embankment
under the roadway and by raising the structures slightly. This will have the effect of
increasing the width of the typical section for these alternatives by about 6 feet. For
all these alternatives as originally defined, this would translate into an additional
wetland impact of 6 feet as well, as defined by the intersection of the toe of slope
with existing ground elevation.

In addition, while not a part of this project, this elevation would affect the previously
relocated Tiger Tail Indian Camp, the Osceola Indian Camp, the recreation area
near the east end of the corridor, and the Airboat Association of Florida site. These
would require raising of the site elevation, and modification of access roads to serve
each one as well.

These impacts are associated solely with the increased water levels. Should the L-
29 Levee and L-29 Canal be degraded, different access arrangements for each site
would be necessary, assuming they remained in the corridor at a suitable site
elevation.

Cost estimates were developed for the adjustments to the alternatives for the
increased water elevation, excluding site and access impacts to the noted land uses.

For sections of Alternative 6 and 7 on structure, the structure for both the situations
with and without water quality treatment would require the bridge deck elevation to
be raised 1.2 feet as for the embankment sections. In addition, the alternative with
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water quality treatment would require additional work to raise the elevation of the dry
detention swales to be built on segments of the remnant existing embankment.
These swales could be raised using additional adjacent embankment material.

Costs estimates for the affected alternatives are presented in the Summary section
of this topic discussion.

4, Summary

All of the alternatives, except for Alternative 1, are compatible with the 5,500 cfs
CERRP flow rate.

For the 10,000 cfs flow rate, which is hypothetical, the impact would be to require
raising the profile of the corridor alternatives With Water Quality Treatment by 1.2
feet to accommodate the increased design high water elevation. The corridor
alternatives Without Water Quality Treatment cannot be raised this much and are
therefore infeasible under this condition. There would be a corresponding increase
in the width of the improvement for these alternatives as well. The cost of the added
fill for Alternatives 6B, 7B and 8B, which have similar typical section widths, ranges
from $970,000 to $1.54 million. The cost to raise structures is considered negligible
as piles will simply be cut off at a higher finish elevation. The results of this review
are summarized in the following table, and include prior alternatives for reference.
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Table 6

IMPACT OF EXCEEDING CERP-AUTHORIZED OPERATIONAL FLOWS OF

5,500 CFS
Alternative Effect of the Effect of the 10,000 cfs Flow Rate on Alternative
5,500 cfs Flow
Rate on
Alternative Feasibility Wetland Added Cost
WQT = Water Quality Treatment Impact of To Raise
with Dry Retention Facilities Modification | Alignments
to Alternative
Alternative 1 Alternative not | Alternative not feasible. N/A N/A
Existing Alignment / Same Profile | feasible. Cannot be raised.
Alternative 2A No adjustment Alternative not feasible. N/A N/A
Existing Alignment Without WQT needed. Cannot be raised.
Compatible as is.
Alternative 2B No adjustment Roadway and structure Section will be $1,490,700
Existing Alignment With WQT needed. elevation must be raised. 6 ft. wider, with
Compatible as is. added wetland
impact.
Alternative 3A No adjustment No adjustment needed . $0
North Alignment Without WQT needed.
Compatible as is.
Alternative 3B No adjustment No adjustment needed. $0
North Alignment With WQT needed.
Alternative 4A No adjustment Roadway and structure Section will be $ 1,345,000
South Alignment Without WQT needed. elevation must be raised. 6 ft. wider, with
Compatible as is. added wetland
impact.
Alternative 4B No adjustment Roadway and structure Section will be $ 1,759,200
South Alignment With WQT needed. elevation must be raised. 6 ft. wider, with
Compatible as is. added wetland
impact.
Alternative 5A No adjustment Roadway and structure Minor impact $0
Structure Without WQT needed. elevation must be raised. as alignment is
Compatible as is. on structure.
Alternative 5B No adjustment Detention swales and Minor impact $ 320,000
Structure With WQT needed. structure elevation must as alignment is
Compatible as is. be raised. on structure.
Alternative 6A No adjustment Alternative not feasible. N/A N/A
Existing Alignment 4-Mile Bridge needed. Cannot be raised.
Without WQT
Alternative 6B No adjustment Roadway and structure Embankment $ 970,000
Existing Alignment needed. elevation must be raised. section will be
4-Mile Bridge With WQT Compatible as is. 6 ft. wider, with
added wetland
impact.
Alternative 7A No adjustment Alternative not feasible. N/A N/A
Existing Alignment3,000-Ft Bridge | needed. Cannot be raised.
Without WQT Compatible as is.
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Alternative 7B No adjustment Roadway and structure Embankment $1,450,000
Existing Alignment needed. elevation must be raised. section will be
3,000-Foot Bridge With WQT Compatible as is. 6 ft. wider, with
added wetland
impact.
Alternative 8A No adjustment Alternative not feasible. N/A N/A
Existing Alignment needed. Cannot be raised.
24 New + Existing Culverts Compatible as is.
Without WQT
Alternative 8B No adjustment Roadway elevation must Embankment $1,540,000
Existing Alignment 40 New | needed. be raised. section will be
Culverts With WQT 6 ft. wider, with
added wetland
impact.

16. Compatibility Of Alternatives To CERP

Information Request

Discuss how each alternative is compatible, or can be made compatible, with the
goals of the CERP plan (passing the increased flow difference between Modified
Water Deliveries of 4,000 cfs and the CERP flows of 5,500 cfs, promoting the
decompartmentalization of Water Conservation Area 3 and the Everglades,
ecological connectivity, and improved sheet flow throughout the system).

Additional Information
1. Background on CERP

Related CERP modifications are authorized, but construction funds cannot be
appropriated until the completion of Modified Water Deliveries per WRDA 2000. Itis
appropriate that the Comprehensive Review Study for the Comprehensive
Everglades Restoration Plan (CERP) has identified the potential for additional
modifications to water management facilities over and above those contemplated
under the Modified Water Deliveries program. While the additional CERP
modifications are not yet authorized, it is appropriate to consider the relation of these
potential projects with the alternatives being considered for the modification of
Tamiami Trail.

The Comprehensive Review Study has identified several projects relating to Water
Conservation Area 3 in the Eastern Everglades. Of specific relevance to the
Tamiami Trail corridor is one specific project relating to “decompartmentalization” of
water management basins and enhancement of sheetflow. This project includes the
conceptual plan to degrade the L-29 levee and L-29 borrow canal to restore
sheetflow and ecological connectivity, as well as raise and bridge this eastern
portion of Tamiami Trail.
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The Project Implementation Report for CERP will address the scope and method to
be used for this and other related projects. The same report will address the
sequencing of the various additional proposed modifications.

According to the Comprehensive Review Study, this modification and several others
will have the effect of providing “the initial increment of more integrated passive
management of Water Conservation Area 3 and Everglades National Park. It is
anticipated that these modifications will be made in association with the
implementation of rainfall driven operational schedules for both Water Conservation
Area 3 and Everglades National Park.”

“The benefits to the project from this feature are that restoring sheet flow will reduce
the unnatural discontinuities in the landscape. Depth patterns will be more gradual,
aquatic organisms will be able to move more freely, exotic species will not have the
advantage of deep water canals that provide thermal refuge or dry levees on which
to grow. Normal proportions of predators/prey species in fish populations will be
undisturbed. Natural interspersions of different marsh habitats will replace the
current system of upstream pools and downstream dry area on either side of
barriers. The result will be better quality and more easily accessible habitat for
wading birds and other Everglades species.”

2. Impact of increasing Flows Up To CERP-Authorized Flows of 5,500 CFS

The scenario of increased water flow was discussed in the preceding topic. Under
the flow rate of 5,500 cfs, all alternatives (except Alternative 1) would be compatible
with the CERP flow rate and would not require any adjustments.

3. Impact of Exceeding CERP Authorized Operational Flows of 5,500 CFS

Under the hypothetical flow of 10,000 cfs, the 100-year stage elevation would be
nominally 10.5 feet, which would require alternatives to be raised by 1.2 feet to keep
the roadway subgrade in the dry. The embankment sections of Alternatives 6A, 7A,
and 8A — all Without Water Quality Treatment - are not amenable to such a large
change in profile grade, and thus are not compatible with the increased flow
scenario. The remaining alternatives, Alternatives 6B, 7B, and 8B could be raised in
their design to accommodate the higher Design High Water condition. The costs of
doing so were noted previously as well. There is also an incremental wetland impact
of raising the alternatives on embankment sections of approximately 6 feet.

It is also noted that the Tiger Tail and Osceola Indian Camps, the Airboat
Association of Florida site, and the eastern recreational area and their access
provisions would also be affected by this increased water elevation. These sites
would need to be raised and their access routes modified as well.
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It is presumed that, should the hypothetical 10,000 cfs flow rate actually be
implemented, the alternatives would be designed accordingly prior to construction to
conform to this design condition. To attempt to retrofit alternatives developed for the
Modified Water Deliveries program once constructed to function under this
hypothetical CERP flow condition would be very costly due to construction phasing
and maintenance of traffic considerations, with potential temporary wetland impacts.

A variation of this approach would be if Alternative 6A, 7A or 8A — all Without Water
Quality Treatment - were built first, then the embankment sections abandoned after
further bridge segments or a typical section with Water Quality Treatment were built.
The original improvement would in this case be considered a “throwaway” cost,
expended for the benefit of providing less expensive, but immediate conformance
with short-term flow requirements while deferring somewhat the time line for more
expensive permanent improvements that would be CERP-compatible.

4, Increased Sheet Flow

For this discussion, it is assumed that decompartmentalization is implemented, such
that the L-29 Canal and Levee are degraded where possible, and that remnant
sections of the existing Tamiami Trail embankment would be degraded as well.

As defined, Alternatives 6, 7, and 8 employ embankment typical sections along all
or part of their alignment, using some combination of bridges and box culverts to
convey the Modified Water Deliveries program flows. It is noted that Alternatives 6A,
7A, and 8A are functional at the 5,500 cfs flow rate, but are not feasible at the
10,000 cfs flow rate because they cannot be raised to satisfy the hypothetical CERP
flow scenario. Increase sheetflow is not a function of flow rate but rather of the
extent of openings along the corridor.

For Alternatives 6B, 7B, and 8B, the continuous sheet flow along the 11-mile corridor
will be affected by the extent of bridge openings. Alternative 8 has no bridges and
thus none of the corridor embankment is available to facilitate sheet flow.
Alternative 7 would be somewhat better (5% of corridor embankment with bridge
opening) in dispersing water flows through its embankment, and Alternative 6A with
its 4-mile bridge provides 27% of the corridor for sheet flow movement. Alternative
6B —With Water Quality Treatment (Dry Detention Swales) as defined would utilize
short (600-foot long) segments of the existing roadway embankment, retrofitted as
dry detention cells. These would occur once every _ mile, such that approximately
25% of the bridge corridor would be blocked by these “islands” for water quality
treatment.

5. Decompartmentalization

Under the CERP conceptual plan, the degradation of the L-29 Canal and Levee
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would occur. For the purposes of this discussion, it is presumed that remnant
portions of the existing Tamiami Trail roadway embankment unutilized by a specific
roadway improvement alternative would also be degraded. It is also presumed that
the alternative would have been raised to meet the CERP flow conditions.

Under Alternatives 6B, 7B, and 8B all of the existing roadway embankment would be
removed as these alternatives reconstruct the embankment. In these sections,
decompartmentalization would address therefore the L-29 Levee and Canal only,
leaving the respective alternative as the remaining built facility in the corridor. It is
noted that prior to decompartmentalization that for alternatives with lengthy bridge
sections that portions of the existing Tamiami Trail may need to remain in place as
long as the L-29 Canal were to provide an east-west water conveyance function.

Under Alternative 6A, which has a 4-mile bridge structure, decompartmentalization
would address in the section with the bridge therefore the L-29 Levee and Canal,
and the remnant embankment of the existing Tamiami Trail roadway as well, leaving
the structure as the remaining built facility in this section of the corridor. For
Alternative 6B, “islands” of the existing roadway embankment would remain along
the bridge segment for water quality treatment in the form of dry retention swales.
Under Alternative 7A and 7B, the length of the bridge is set for hydraulic capacity so
that the embankment should be removed initially. The bridge is short enough that
under Alternative 7B — With Water Quality Treatment, the runoff can be piped to
either end of the bridge.

It is noted that in the process of decompartmentalization, another issue is the fate of
the existing Indian camps, the airboat club, and the eastern recreational area. If
they were to remain, each would have to be raised and their access modified as
well.

Recreational opportunities would be restricted to access points at either end of the
11-mile corridor, unless other provisions were made.

The degrading of the L-29 Canal, the L-29 Levee and remnant sections of the
existing Tamiami Trail embankment have not been quantified as a construction
project. Presumably certain embankment materials could be used to fill in the L-29
Canal, reducing the quantity of spoil material and the cost associated with hauling
and disposing of it. Excess or unsuitable materials would likely be hauled on the
existing road eastward past Krome Avenue to a deposition site. There would be
work zone, staging area, and construction traffic issues associated with this removal
effort. Sequencing may be critical as well; for example, it may be sensible to start at
the west end of the corridor and work eastward. Control of turbidity would likely be
a special issue during the removal work.

There will also be issues of right-of-way conveyance as US 41 is operated by the
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Florida DOT. Other agencies have right-of-way, easement, or lease interests in the
corridor which would likewise have to be resolved.

6. Ecological Connectivity

The present roadway embankment has the L-29 Canal to the north, wetlands to the
south, and numerous culverts which pass water from north to south under the
roadway. North of the L-29 Canal is the L-29 Levee. These facilities may inhibit the
free movement of mammals, amphibians and aquatic species, or contribute to road
strikes for some populations.

The proposed corridor improvement alternatives will all introduce new bridge
structures which will afford enhanced opportunities for the movement of a wide
range of species. Without the degrading of the L-29 Canal and the adjacent levee
with its existing and proposed water control structures, movement would still be
somewhat restricted.

With the additional effects of decompartmentalization, the impediments of the levee
and canal would be removed, leaving the improved roadway corridor. Only
Alternatives 6A, 6B, 7A and 7B would have bridge structures to pass water flows
which would also be available for movement of various species, to varying degrees
depending on water levels and the extent of openings provided by the alternatives.
These openings range from the 4-mile bridge for Alternatives 6A and 6B to the
3,000-foot bridges for Alternatives 7A and 7B, while Alternatives 8A and 8B have no
bridges.

For all three additional alternatives, undercrossings through the embankment could
also be provided. These are essentially box culverts or bridges of appropriate
dimensions to permit and encourage specified species to pass under the roadway.
The spacing of these would depend on the quantity of movement and the patterns,
but perhaps one per mile where there are no bridges would be a suitable spacing.
The dimension of the structure would also dictate the effect if any on the roadway
profile. It is likely that the height of the undercrossing in relation to the road profile
for either the Modified Water Deliveries or the CERP 5,500 cfs design elevations
would be such that an adjustment to the roadway profile would be not be required,
with three exceptions.

There are several instances of special provisions along roadway corridors for the
movement of wildlife. These include a 2 mile section of US 441 near Gainesville,
and the I-75/Alligator Alley corridor in South Florida. Similar accommodations have
been incorporated into the proposed improvements to US 1 between Homestead
and Key Largo.

For example, the US 441 segment was thought to have the highest incident of
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mortality in the state. Thousands of animals from more than 80 species have been
killed annually. In 1997, a multidisciplinary group representing transportation
agencies, natural resource agencies, environmental groups, and the University of
Florida brainstormed solutions to mitigate the losses and help restore natural
movement patterns. The result was a 3 1/2-foot-high wall with a lip at the top similar
to those in zoo serpentariums. The intent was to deter climbing and jumping animals
from entering the road corridor. These animals would instead be channelled by the
wall to available undercrossings. FDOT began construction in December 1999.

On the I-75 corridor, several animal undercrossings were provided in addition to
hydraulic culverts. In this case, continuous fencing with mesh was installed on both
sides of the roadway to divert animals to the undercrossing locations.

It would be possible to incorporate such features in the initial construction, or added
later. In the latter case, detours within the existing road section or lane closures
should permit adequate work area to permit construction of the undercrossings.

7. Summary Evaluation

The results of this review are summarized in the following table:
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Table 7

SUMMARY OF COMPATIBILITY OF ALTERNATIVES TO CERP

Corridor CERP COMPONENT
Roadway Increased Flows Increased Sheet Decompart- Ecological
Alternative Increasing | Increasing to 10,000 cfs Flow mentalization Connection
to 5,500 cfs Flow Rate (See also
Flow Rate “Increased Sk
Flow”)
Alternative 6A Compatible. Alternative not compatible. | Single bridge Compatible. Moderate
Existing Alignment | No Embankment section provides 36% Removes levee, connectivity.
4-Mile Bridge adjustments | cannot be raised. opening along canal; in addition, | Animal
Without WQT needed. corridor. removes undercrossings
abandoned would improve
existing roadway alternative.
adjacent to bridge
section.
Alternative 6B Compatible. Roadway and structure Single bridge and Compatible. Moderate
Existing Alignment | No elevation must be raised. detention swales Removes levee, connectivity.
4-Mile Bridge adjustments | Incremental + 6 ft. wetland | Provide 27% canal; in addition, | Animal
With WQT needed. impact in embankment opening along removes undercrossings
o ey | ldirove
Added cost of $970,000. adjace%t o bridge
section.
Alternative 7A Compatible. Alternative not compatible. | Single bridge Compatible. Limited connectit
Existing Alignment | No Embankment section provides 5% Removes levee Animal
3,000-Foot Bridge | adjustments | cannot be raised. opening along and canal. undercrossings
Without WQT needed. corridor. would be needec
Alternative 7B Compatible. Roadway and structure Single bridge Compatible. Limited connecti
Existing Alignment | No elevation must be raised. provides 5% Removes levee Animal
3,000-Foot Bridge | adjustments | Incremental + 6 ft. wetland | oPening along and canal. undercrossings
With WQT needed. impact in embankment corridor. would be needec
sections.
Added cost of
$1,450,000.
Alternative 8A Compatible. Alternative not compatible. | No bridges; 0% Compatible. No connectivity.
Existing Alignment | No Embankment section opening along Removes levee | Animal
24 New + Existing | adjustments | cannot be raised. corridor. and canal. undercrossings
Culverts needed. would be needec
Without WQT
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Corridor CERP COMPONENT
Roadway Increased Flows Increased Sheet Decompart- Ecological
Alternative Increasing | Increasing to 10,000 cfs Flow mentalization Connection
to 5,500 cfs Flow Rate (See also
Flow Rate “Increased Sk
Flow”)
Alternative 8B Compatible. Roadway elevation must No bridges; 0% Compatible. No connectivity.
Existing Alignment | No be raised. Incremental + 6 | opening along Removes levee Animal
40 New Culverts | adjustments | ft. wetland impact in corridor. and canal. undercrossings
With WQT needed. embankment sections. would be needec
Added cost of
$1,540,000.

17. Cost Of Expediting Construction Schedule For Alternatives 6 To 8
Information Request

Determine the cost for expediting construction for Alternatives 6 through 8.
Response
1. Definition of Expedited Construction

The base cost estimates for alternatives were developed assuming standard or
routine construction resources and methods. However, there is concern that
requirements for increased water flows in the near term may necessitate the
expediting of construction in order to accommodate those increased flows. As a
result, each alternative was reviewed in this regard, and a second estimate
developed to reflect an acceleration of the construction.

The basic adjustment made was to increase the availability of additional construction
staffing and in the associated administrative costs. The achievement of the
accelerated schedule will, of course, be dependent upon the actual availability of this
construction staffing and in the timely delivery of required construction materials and
products.

2. Summary of Alternatives Cost with Expedited Construction

The results of this analysis are summarized in the following table.
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Table 8

SUMMARY OF EXPEDITED CONSTRUCTION

Alternative

Standard
Construction

Expedited
Construction

Added
Cost

Timeline
(months)

Cost
(millions)

Timeline
(months)

Cost
(millions)

Cost
(millions)

Alternative 6A

Existing Alignment With 4-Mile
Bridge

Without WQT

30

$72.2

20

$83.0

$10.8

Alternative 6B

Existing Alignment With 4-Mile
Bridge

With WQT

30

$80.1

20

$92.1

$12.0

Alternative 7A

Existing Alignment With 3,000-
Foot Bridge

Without WQT

24

$23.3

16

$26.8

$3.5

Alternative 7B

Existing Alignment With 3,000-
Foot Bridge

With WQT

24

$50.5

16

$58.3

$7.6

Alternative 8A

Existing Alignment With Box
Culverts

Without WQT

* 24 New and 55 Existing

24

$44.3

16

$50.9

$6.6

Alternative 8B

Existing Alignment With Box
Culverts

With WQT

e 40 New and No Existing_;

28

$96.4

18

$110.8

$14.4

WQT = Water Quality Treatment with Dry Retention Swales

3. Impact on Construction Duration If the Road is Not Resurfaced for

Alternatives Without Water Quality Treatment

This matter was investigated in response to a comment received. The question is if
pavement overbuilding was not needed for the “Without Water Quality Treatment”
alternatives, would the construction schedule be reduced.

summarizes the results of this review:

Alternative = Schedule Reduction
1 Not applicable

2A 0 months

3A Not applicable

Comments
Project requires resurfacing
Bridges drive schedule

New alignment

The following list
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4A Not applicable New alignment

5A Not applicable Little roadway; existing profile not retained
6A 0 months Bridge drives schedule
TA 0 months Bridge drives schedule
8A 2-3 months No bridges; culverts do not drive schedule

. ADDITIONAL FEATURES ANALYZED

18. Complete Removal of the Existing Roadway (For Alternative 5)

In order to evaluate the cost of full decompartmentalization, a conceptual level cost
for completely removing the existing embankment abandoned as part of Alternative
5 was calculated. This cost is computed separately for Alternatives 5A and 5B. For
this analysis, a haul distance of 20 miles was assumed from the intersection of US
41 at Krome Avenue. It was also assumed that the embankment will be removed to
the same elevation as the surrounding marsh. This yields a cross-sectional
embankment area of 225 square feet per centerline foot for the existing
embankment. The average length of haul within the 11 mile corridor is 5.5 miles,
plus 1 mile from the east end of the corridor to Krome Avenue, the haul reference
point; thus the total haul length is 26.5 miles. The estimated haul cost for this trip
length is approximately $14/cubic yard.

The cost for Alternative 5 embankment removal is estimated as follows:

Alt. 5A - Without Water Quality Treatment:
o} Length of embankment to be removed = 53,500 lineal feet
o} Estimated cost to remove = $6,241,700

Alt. 5B - With Water Quality Treatment:
o} Length of embankment to be removed = 42,500 lineal feet
o) Estimated cost to remove = $4,958,300

For the quantities of embankment removal that are a part of the defined alternatives,
excavation and hauling was assumed to fall within a short distance within the project
with reuse of the excavated material. The cost for Alt. 5B is less as a portion of the
embankment would remain in place in the form of dry retention facilities for water
quality treatment.

19. Incremental Costs

It has been noted that many of the optional features that can be applied to the
various alternatives can be done so at a range of scales, such that the evaluation of
the incremental construction costs for the various features is a useful tool. Although
such incremental costs are conceptual in nature and will only be used for planning
purposes. This information can generally be derived from cost data already
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developed. The information will be developed for three cost elements: roadway
embankment removal, wildlife barriers, and causeway bridge construction.

A. Roadway Embankment Removal

This element consists of the removal of the existing roadway embankment, where it
has not already been removed for construction of the alternative roadway
embankment or structure if included, or to create breaches for water flow. Likewise,
it is noted that some portions of the embankment would remain for alternatives with
long structures for the water quality treatment option where portions of the
embankment are left as islands for dry retention facilities. The cost of embankment
removal by alternative are summarized in Table 9. Prior alternatives are included for
reference.
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Table 9

EXISTING EMBANKMENT REMOVAL COSTS

Existing Alignment with 3,000-Foot
Bridge
Without WQT

Removed as part of initial
construction.

Alternative Length of Remaining Cost to
Embankment Available for Remove
Removal Remaining
Existing
Embankment
Alternative 1 None. N/A
Existing Alignment with 4 New
Bridges
Without WQT
Alternative 2A None. N/A
Existing Alignment and Raised Profile
with 4 New Bridges
Without WQT
Alternative 2B None. N/A
Existing Alignment and Raised Profile
with 4 New Bridges
With WQT
Alternative 3A 48,300 lineal feet $5,635,200
North Alignment with 4 New Bridges
Without WQT
Alternative 3B 48,300 lineal feet $5,635,200
North Alignment with 4 New Bridges
Without WQT
Alternative 4A 53,500 lineal feet $3,120,850
South Alignment with 4 New Bridges | Note: Only about 50% of
Without WQT existing embankment width
would be remaining.
Alternative 4B 53,500 lineal feet $3,120,850
South Alignment with 4 New Bridges | Note: Only about 50% of
With WQT existing embankment width
would be remaining.
Alternative 5A 53,500 lineal feet $6,241,700
Raised Profile on Structure
Without WQT
Alternative 5B 42,500 lineal feet $4,958,300
Raised Profile on Structure
With WQT
Alternative 6A 19,700 lineal feet $2,298,300
Existing Alignment with 4-Mile Bridge
Without WQT
Alternative 6B 15,500 lineal feet $1,808,300
Existing Alignment with 4-Mile Bridge
With WQT
Alternative 7A None. N/A
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Alternative 7B None. N/A
Existing Alignment with 3,000-Foot | Removed as part of initial

Bridge construction.
With WQT
Alternative 8A None. N/A

Existing Alignment; 24 New +
Existing Culverts

Without WQT

Alternative 8B None. N/A
Existing Alignment; 40 New Culverts
With WQT

WQT = Water Quality Treatment with Dry Retention Swales

From a unit price standpoint, the variation in cost as a function of quantity installed is
relatively insensitive to the large quantity levels considered in the table.

B. Wildlife Barriers

This element consists of the installation of a special wildlife barrier along both sides
of the proposed roadway embankment sections of the various alternatives. This
analysis identifies the incremental cost of constructing the barriers as a function of
how much of the barrier is built, beginning with minimum length of 1,000 lineal feet.

The estimated cost for the wildlife barrier feature is $124.48 per lineal foot. This unit
price is relatively constant for changes in quantity because of the relatively large
level of quantities involved in this project.

C. Causeway Bridge Construction

This element consists of the construction of the causeway bridge configuration for
the corridor, as ultimately represented by Alternative 5 which extends for nearly the
entire length of the corridor. This analysis identifies the incremental cost of
constructing the bridge as a function of how much of the bridge is built, beginning
with minimum length of 2,000 lineal feet.

The estimated cost for the vehicular bridge element is $12,100,000 per mile of
bridge length, $2,292 per per lineal foot of bridge deck, or $53.20 per square foot.
This unit price is relatively constant for changes in quantity because of the relatively
large level of quantities involved in this project..

20. Duplication of Cost Analysis For Subsequent Modification of
Alternatives to Alternative 5

As part of the CERP, the decompartmentalization project may expand upon, add to,
or replace some of the modifications made to Tamiami Trail. This analysis assumes
that Alternative 5 represents full decompartmentalization of Tamiami Trail, and
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identifies costs associated with Alternatives 6 and 7 that would be lost or duplicated
if these alternatives were modified in the future to expand those alternatives to an
Alternative 5 configuration.

Decompartmentalization is scheduled to begin in October 2001, and a complete
analysis of alternatives will be performed. A variety of alternatives will be evaluated
and could include a series of bridges as well as Alt. 5C. If a series of breiges is the
selected alternative for CERP decompartmentalization, then the cost duplication
described in this section will not apply.

As summarized in Table 10, the cost ranges from over $25 million for Alt. 6A to over
$45 million for Alt. 7B. Building a longer bridge initially reduces the amount of
embankment improvements, which are a duplicated cost if the bridge is built the
entire length. Any new culvert work also falls into this category, as do wildlife
features, which are not included in the table, but would typically add from $13 to $21
million depending on the alternative. It is noted that if an initially bridge section is not
built with one end in an ultimate location for a bridge terminus, then it will be
necessary to build two temporary connections from the roadway embankment to the
bridge some short distance from the bridge ends, so that the bridge can be extended
in either direction. While not costed in detalil, it is estimated that this temporary
connection would cost at least $1 million each. This suggests that, all other things
being equal, that one terminus of any long bridge built under an initial phase be
located at a permanent bridge end location.
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Table 10

DUPLICATION OF COST ANALYSIS FOR SUBSEQUENT MODIFICATION OF ALTERNATIVES TO ALTERNATIVE 5

v " . i Removal of
alue of Initially Built| Removal of Initially Remnant Existin
ALTERNATIVE Improvements Not |Built Improvements Road 9| New Construction Other Elements Notes for Other Elements TOTAL
Salvaged Not Salvaged Embacr:iment

1- No Water Quality Treatment $14.8 $6.9 $0.0 $135.9 $0.0 $157.6
2A - No Water Quality Treatment $24.3 $7.8 $0.0 $135.9 $0.0 $168.0
2B - Water Quality Treatment $58.5 $18.0 $0.0 $140.3 $0.0 $216.8
3A - No Water Quality Treatment $67.9 $15.6 $5.6 $135.9 $0.0 $225.0
3B - Water Quality Treatment $73.4 $19.6 $5.6 $140.3 $0.0 $238.9
4A - No Water Quality Treatment $45.2 $18.0 $3.1 $135.9 $0.0 $202.2
4B - Water Quality Treatment $47.1 $18.0 $3.1 $140.3 $0.0 $208.5
5A - No Water Quality Treatment $0.0 $0.0 $6.2 $0.0 $0.0 $6.2
5B - Water Quality Treatment $0.0 $0.0 $5.0 $0.0 $0.0 $5.0
6A - No Water Quality Treatment $22.8 $4.4 $2.3 $76.5 $2.0|2 temporary bridge connections $108.0
6B - Water Quality Treatment $42.0 $11.0 $1.8 $80.9 $2.0(2 temporary bridge connections $137.7
7A - No Water Quality Treatment $16.1 $6.6 $0.0 $129.0 $2.0(2 temporary bridge connections $153.7
7B - Water Quality Treatment $44.9 $16.4 $0.0 $133.4 $2.0|2 temporary bridge connections $196.7
8A - No Water Quality Treatment $45.4 $6.9 $0.0 $135.9 $0.0 $188.2
8B - Water Quality Treatment $47 1 $17.2 $0.0 $140.3 $0.0 $204.6

NOTE: The installation and demolition
costs for any wildlife features that would

be installed in the corridor are not
included.




21. Added Cost of Various Features

This section addresses the incremental cost of each of several corridor improvement
or modification features. The cost for each is on the same basis as the complete
total cost for any of the alternatives, namely including all multipliers and markups.
The purpose of providing these costs is to facilitate the interpretation of the costs of
each alternative, and to provide a gauge as to the contribution of total costs from
selected features of the alternative. It is noted that the costs provided are
approximate and could vary somewhat as that feature is applied at a specific
location.

A. Box Culverts

For a 5 foot by 10 foot box culvert (inside dimensions), the installed cost including
related excavation, headwalls, maintenance of traffic and road restoration, and other
factors, is as follows:

Without Water Quality Treatment (60 feet long): $ 1,376,625 each
With Water Quality Treatment (110 feet long): $ 82,237 each

For the Without Water Quality Treatment option, the maintenance of traffic cost for
each box culvert with a temporary detour to the south of the existing roadway is
approximately $1.3 million. Another option may be to build the boxes in 1/3
segments, maintaining traffic within the existing roadway embankment; for this
option the maintenance of traffic cost may be about $400,000 per culvert for a total
cost of each at about $450,000. Yet another variation, would be to build the culverts
in _ segments, which would require about 12 feet of encroachment into wetlands to
the south to permit the construction installation and maintain two-way traffic flow; this
option while not cost in detail might be expected to result in a cost per culvert of
about $250,000 to $350,000 per culvert. A final option might be to jack a circular 5-
foot diameter reinforced concrete pipe which could cost at least $80,000 per culvert;
however, it would take 3 culverts to equal the hydraulic capacity of the rectangular
box (thus the cost would be comparable to the rectangular box at the low end cost),
and there is little cover and clearance below the pavement for this construction
method.

B. Wildlife Shelves at Bridges

The installation of a wildlife shelf at the bridges provided for hydraulic flow is shown
on the roadway bridge detail plate for each alternative. Basically, a 10-foot wide
ledge with a ground elevation of 9.3 feet would be provided under the end span of
each bridge. It is noted that as configured, the vertical clearance at this shelf would
be only 4.2 feet from the low superstructure member elevation set for hydraulic
clearance. To provide an 8-foot vertical clearance would require raising the bridge
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and roadway approximately 3.8 feet. This has not been done for any of the
structures as depicted herein, and would increase the amount of embankment, the
project cost and incrementally the footprint of the roadway with some probable
wetland impact. This facility would allow for passage of animals under the Tamiami
Trail roadway.

The installed cost including related excavation, maintenance of traffic, and other
factors, is as follows:

Wildlife Shelf at Bridges: $ 50,000 each
C. Wildlife Undercrossings

This facility would allow for passage of animals under the Tamiami Trail roadway.
Plate WL-1 shows the key features of this bridge structure. . It is noted that as
configured, the vertical clearance at this shelf would be only 4.2 feet from the low
superstructure member elevation set for hydraulic clearance. To provide an 8-foot
vertical clearance would require raising the bridge and roadway approximately 2.8
feet. This has not been done for any of the structures as depicted herein, and would
increase the amount of embankment, the project cost and incrementally the footprint
of the roadway with some probable wetland impact. The installed cost including
related excavation, maintenance of traffic, and other factors, is as follows:

Wildlife Undercrossing at US 41: $ 2,030,026 each

Each undercrossing would require a 6-foot chain link fence extending _ mile in all
four quadrants from the bridge for a total of 10,560 lineal feet of fencing, which is
included in the above cited cost. If the fence can be integrated with the wildlife
barrier in some instances, the additive cost of the fencing can be reduced.

D. Wildlife Canal Crossings

This facility would allow for passage of animals over the L-29 Canal. Plate WL-3
shows the key features of this bridge structure. The installed cost including related
excavation, maintenance of traffic, and other factors, is as follows:

Wildlife Canal Crossing at L-29 Canal: $ 326,427 each

E. Wildlife Barriers

The proposed wildlife barrier is 4 feet in height with an overhang lip. Plate WL-2
depicts the placement of this element. As applied elsewhere, this element is

essentially a short retaining wall. There are several issues associated with the
placement of this feature within the typical section. These are discussed as follows:
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Without Water Quality Treatment

With a narrower typical section and the existing embankment geotechnical features,
placement of the wall is more difficult. One option is to integrate the wall with a
concrete barrier feature for traffic safety, in lieu of the guardrail. Another option
would be to place the wall with its base near the toe of the embankment slope. The
preferred location for this feature would be near the edges of the typical section. At
this location the wall will not pose a visual barrier and will not complicate slope
maintenance. If placed in a retaining wall configuration, it could be used to reduce
the width of the typical section slightly (this option is not depicted).

Within _ mile of any wildlife undercrossings, a fence with a 6-foot height is to be
installed to channel large wildlife to the undercrossings. This could be accomplished
by placement of a 2-3 foot fence on top of the wall for a cleaner installation and to
save costs. However, if the wall was part of the concrete safety barrier for the
roadway, the short fence could not be placed on top of the wall as it would be a
“snagging hazard”, and a different location would have to be selected.

With Water Quality Treatment

The preferred location for this feature would be near the edges of the typical section.
At this location the wall will not pose a visual barrier and will not complicate slope
maintenance. If placed in a retaining wall configuration, it could be used to reduce
the width of the typical section slightly (this option is not depicted).

Within _ mile of any wildlife undercrossings, a fence with a 6-foot height is to be
installed to channel large wildlife to the undercrossings. This could be accomplished
by placement of a 2-3 foot fence on top of the wall for a cleaner installation with less
cost.

Cost of Wildlife Barrier

While the precise cost varies with the typical section and placement of the wall, the
approximate installed cost per foot of barrier is as follows:

Wildlife Barrier: $125 per lineal foot of barrier

F. Extension of Existing Pipe Culverts

For the extension of the existing box culverts, which are 5 feet inside diameter
installed in triplets with common headwalls, the installed cost including related

excavation, headwalls, maintenance of traffic and road restoration, and other factors,
is as follows:
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Pipe Culvert Extension (55 feet long): $ 7,700 each per culvert

22. Application of Wildlife Features to All Alternatives

To facilitate comparison of alternatives with regard to the application of various
wildlife features, each of the alternatives was reviewed with respect to the potential
inclusion of bridge shelves, wildlife undercrossings, and wildlife barrier features. On
this basis, an estimated cost for better accommodating wildlife can be estimated for
each alternative. The results of this analysis are summarized in Table 11.
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Table 11

WILDLIFE FEATURE COST SUMMARY

Alternative Shelf at | Wildlife Wildlife Lineal Total Cost
Bridge Under- Canal Feet of
crossing Crossing | Wildlife
Barrier
$50,000 | $2,030,026 | $326,427 $125
each each each / L.F.
Alternative 1 0 3 3 113,000 $21,194,359
Existing Alignment with 4 New
Bridges

Without WQT

Alternative 2A 4 2 2 110,000 $18,662,906
Existing Alignment and Raised Profile
with 4 New Bridges

Without WQT

Alternative 2B 4 2 2 110,000 $18,662,906
Existing Alignment and Raised Profile
with 4 New Bridges

With WQT

Alternative 3A 4 2 2 110,000 $18,662,906
North Alignment with 4 New Bridges
Without WQT

Alternative 3B 4 2 2 110,000 $18,662,906
North Alignment with 4 New Bridges
Without WQT

Alternative 4A 4 2 2 110,000 $18,662,906
South Alignment with 4 New Bridges
Without WQT

Alternative 4B 4 2 2 110,000 $18,662,906
South Alignment with 4 New Bridges
With WQT

Alternative 5A 2 0 0 0 $100,000
Raised Profile on Structure
Without WQT

Alternative 5B 2 0 0 0 $100,000
Raised Profile on Structure
With WQT

Alternative 6A 2 2 2 70,800 $13,662,906
Existing Alignment with 4-Mile Bridge
Without WQT

Alternative 6B 2 2 2 70,800 $13,662,906
Existing Alignment with 4-Mile Bridge
With WQT

Alternative 7A 2 3 3 107,000 $20,544,359
Existing Alignment with 3,000-Foot
Bridge

Without WQT

Alternative 7B 2 3 3 107,000 $20,544,359
Existing Alignment with 3,000-Foot
Bridge

With WQT

Engineering Appendix Addendum 95 July 2001
Tamiami Trail Final Submittal



Alternative 8A 0 3 3 113,000 $21,194,359
Existing Alignment; 24 New +
Existing Culverts

Without WQT

Alternative 8B 0 3 3 113,000 $21,194,359
Existing Alignment; 40 New Culverts
With WQT

With respect to the application of the roadway wildlife undercrossing in conjunction
with the wildlife canal crossing in this corridor, a design issue was noted.
Specifically, the finish elevation of a canal crossing is approximately 19 feet, while
the elevation at an undercrossing is 6.5 feet for natural grade, and 9.3 feet at a
bridge shelf location. Thus there is a 9.7 to 12.5 foot grade differential. This is
complicated by the fact that the L-29 Canal and the existing US 41 roadway share a
common embankment, and thus there is little space between the two to
accommodate the grade difference. The available space is approximately 4 feet
without water quality treatment and approximately 30 for the case with water quality
treatment. The slopes would therefore range from 3.1:1to 0.3:1 — these are
considered too steep. The slope should be no more than 4:1.

This can only be achieved by increasing the separation between the canal and the
road, most likely by relocating the road a sufficient distance to the south, depending
upon the alternative being considered. This increase will introduce horizontal
curvatures into the road alignment, increase encroachment into the wetlands, and
increase the cost. It is noted that the cost of this alignment adjustment is NOT
included in any cost estimates within this document.
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